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SUBMITTALS RN | | ‘ | | i
jog B ,,,Receipt, Oi E}(ecuted Contract 1d|24FEB11 24F_E_Bj1 1d |Rece||pt of ExecilJted Contract | ‘
101 ICC contracts to Subs- Suppllers 30d 255E?1 1 07APR11 6d_ B J i ICC contracts to Su‘bs-Sl,‘lppllelrs E i ‘
195. Cable Stay Bridge Submltt?!_ i 90d | 25FEB11 01JUE11 B 2d B Cable Stay Bridge St‘meittlal ‘ : b i ({’)
110 | Fabricate Cable Stay Bridge 70d|05JUL11 |110CT11 2d ' > Fabricate Cable Stay Bridge | | ’Z’AZ/" 9 B e
1175." Pedestrian Truss Bridge Subnlittalu 75-d__2_5l-“EB1‘1A ' EJ_UL\M | 15d 4 g |Peidestrian TrI;JSS Blri;c;ge Submittal I w»/";’ ” & ,.,{ (ﬂ / / /
120 |Fabricate Pedestrian Truss Bridge 70d | 13JUN11 20SEP11 15d Fabricate Pedestrian Truss Bridge | |
125  |Furnish W-Flange Beams 60d | 25FEB11 | 19MAY11 1d B Furnish W-Flange Beams |
130 |River Access Construction Plan 45d|25FEB11 | 28APR11 13d » IRiver Accass Construction & Plan| !
135 | Concrete Mix Designs 45d|25FEB1 1 28APR11 20d| > Concrete |\‘rmx Dt‘emgns‘. | !
140 |Drilled Shafts Submittal 45d|25FEB11  [28APR11 20d B Drilled Shafts Submlttai |x |
145 |Form Liners & Mock Up Submittals 60d|08APR11  |01JUL11 6d Form Llne'rs & MHOGK Up Submittals
150 . frgfcrast Qpnc Lagglng Shop Dwgs / Fabrication 60d 6§APR11 01JUL11 31d Pre c:;ast (%onc ﬂaggurg Sh‘op Dngs / Fabrication
155 | Timber Lagging Design Submittal 45d 25FEB1_ 1 28APR11 32d ] > 5T:lr_r]_b_1e_:“r Laqglng Dem?n Submittal ‘
160 |Modular/ Segmental Block Walls Submittals 60d|08APR11  |[01JUL11 27d X L — Mﬁdularfr Segmental Block Walls Submittals
165 | Fabricate Modular Block Walls 75d|05JUL11  |180CT11 27d X R Fabncate Modular Block Walls
170 |Electrical and Lighting Submittals 75d|0BAPR11 | 25JUL11 71d X W= == Electrical arty ru_g—ﬁnng Subrlmtlals
175 |Fabricate Light Poles 150d|26JUL11  |24FEB12 71d X : : : . —_ | Fabricate Light Poles
180 |Ped Railings / Gates / Hand railing Submittals 75d|08APR11 | 25JUL11 74d| i T Ped R|"""'"93 / Gé‘tes / Hand railing S‘jt;r-"-';{"‘:‘-';“ir |
165 Fabricate Hand railings / Pipe Ralhngs . _1_20d 2?‘JU_L11 13JAN12 74d_ | L ] T w !:_ab_ri_c_a_tfs_l_-i_a_?d rarltmgs / Pipe Railings
190 [lrrigation System Submittals 75d|08APR11  |25JUL11 122d L == —Jlrrigation S stem Submlttals i ;
195  |Fabricate Irrigation System materials 90d[26JUL11  |30NOV11 122d ' , — Ffft_:nzzfz?_t?klir{rgﬁtgczrj S;:stem matferla!s
PRELIMINARY WORK / EROSION CONTROL il ] iR R B
200 | Exist Sanitary Sewer Pre-Con Video 2d|12APR11* | 13APR11 0 e iEx's; ISaInlta ;Sewier Pre-Con Vldeoi : g i iy
205 |Install Construction Signage 2d|14APR11  |15APR11 o| 1Ls 0.50 iin; Instellll anstructron Signage | |
210 |START DATE: Install Temp Construction Fence ' 2d[18APR11 19APRI1 o - s‘T/:foeTfIDATIE InstaIITemplCDnstrluctlon Fence ’ B
21? | Mt_)bi.lization | 2d 20APR11  [21APR11 0 _ 1LS 0.50 ] h‘ﬂOIb‘IIIIZ"‘aEiOI"I ' :: i | !
220 |Install Silt Curtain & Buoys 2d|22APR11 25APR11 8d| T732FT | 366 -ﬂl5n§tfll‘ §|1tCurtam &Bluoys ‘ ‘ !
223 Saw Cut Existing Parkmg Lot ____:zd 22APR11  |25APR11 1567 1262 FT 631 B Iq IrSaI»Y (‘;!.n Eiustm Parking Lont ’
230  |Timber Deck Removal 1d|22APR11 | 22APR11 of 1Ls | 05 |Timber Deck Removall i } !
235 |TreeRemoval 7d|25APR11  |03MAY11 0 3395 485 | ‘I'I;r?e' Fiemoval b ; i :
240 |Erosion Control - Silt Fence & Inlet Filters 2d 04hl{AY11 ) E)?h_ﬂAY11 0| 538 FT _ _-___.2:69 X II:EEOTIIOH Control - Silt Fenﬁa & Inlet Filters | i i i
245 |Misc. _Ex_isting Dfaipag_e .l Conc Rmvls 1d]06MAY1T  |OBMAYTY | 1 Qd - | il\rll:sc‘ Exulstlng Pramlage / ICom: Rmvls
250 C?_rfcrete Retaining Wall Removal 1d Of?llnAYTi 0B6MAY 11 10d 71 FT 71 %ﬂqt&t&l Retallnlng |Walf ﬁemov‘al
255 |Building Noi 1&2 l?g_r'_n_o_vals 1d |0BMAY 11 |osmAY 11 10d| 2EA 2 +I§:ylldmg lﬂﬂo 1 |& 2 R!emo\rgls 3
269 | Eﬁr_’(_llExcavation Bench for Sritc.a Access _?@__OSMAYM 17MAY 11 0 H 2490 CY 300 -J-;Earth Excavatron : Bencp for S|te ,It\ccesls
265 |Temp Access Causeway - Rip Rap 3d | 18MAY11 zomg_\_m__ 0| 300FT ,._1_ 99” im:Te,mp Accesls Causeway R‘rp Ralp :
270 |Furnish Soldier Piles (W-Section) 3d|23MAY11  [25MAY11 0| 2539FT 846 ﬂ Furmsh Soldier Plles (W Sectlon? L
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275 | Mobilization Drilled Shaft SUB 1d|26MAY11 | 26MAY11 0 | Mobilization Drilled Shaft SUB i | e [
OLDIER P : | E | '” ' R i IEn
300 |SP 21 - Drill & Set Soldier Piles (50 EA) - Soil 7d[27MAY11 |07JUN11 0| 6027 CF 861 | mSP 21 - Drill & Set Soldier Piles (50 EA) -son| f |
305 | SP 21 - Drill & Set Soldier Piles (50 EA) - Rock 7d[27MAY11  [07JUN11 0| 4082CF 583 | $P.21 - Dril & Set Soidle‘r,Plles (S0EA)-Rock | | |
310 |Structure Excavation 5d|08JUN11  [14JUN11 o| 1226CY 245 - Sturucturle Exrlavatlon |
315 | Install Lagging 5d|15JUN11 21JUN11 0| 2707 SF 541 . j IP§taI[ ILaggl:ng ‘ i B
320 |Rock Excavation for Structures 2d|22JUN11  |23JUNT1 0| 285cY 14 | il I‘Rbck ‘Excav"ation for Structures : ‘ i
325 |Geocomposite Wall Drain 2d[22JUN11  [23JUN11 o| 1548y 77 {1l Geocomposite Wall Drain gl pailinn B} '
330 |Backfill Wall / Lagging 2d[24JUNT1 [27JUN11 o | r Back%lllWa!illLé:lggln? \l .
335 |Stud Shear Connectors | 5d|28JUN11  |05JUL11 0 “1 j ?BEA 1 239 | ' :Stur]i Sheiar Colqpectf:fs 1
340 Remforcement Bars 5d 06JUL1717 ) jZJEJLH 0| 15325 LBS 3065 ks Relmfcrclement"BarsE ‘ ‘ ‘
345 | Form Liner 3d[13JUL11  [15JUL11 0| 3395SF 1131 X U1 [®1Form Liner |1 |1 I B E
360 | Form / Pour / Strip Wall Panels (10) 12d[18JULT1  |02AUG11 o| 1824cY | 152 X j Fornh/PoJriStnp Wall Panels (10)| | | | ! |
355 |Rubbed Finish 7d[03AUGT1 [11AUGT1 | 44d| 637 SF 91 ’ Rubbed Finish' | g :
360 |Protective Coat 17 4d|12a0G11 [17AUGT1 44d| 448 SY 112 Protective Cloét . |
365 |Filter Fabric & Rip Rap 10d[18AUGT1 |31AUG11 | 44d| 500SY 50 Filter Fabric & Rip Rap ! |
ABLE STAY BRID 51 FEERE P
400 | Structure Excavation 3d|15JUNT1  [17JUN11 3d| 58CY 19 { Structure Excavation | | i i
405 |Rock Excavation 6d[20JUNT1  |27JUN11 ad| 131CY 22 ‘ rJ' RockHExcavat‘lorlll‘: | |
410 | Setting Piles in Rock 2d|28JUN11 | 29JUN11 3d| BEA 4 - F?( §fz£t|_r:1g Piles i |:n hock ! | |
415  |Form Liner 1d|03AUG11  |03AUG11 of 7issF [ 715 X | IForm L,m?f | | | \
420 |Form/ Reinforce Abutments and Pier 10d|04AUG11  [17AUG11 0| 19636 LBS 1963.6 X -—q Form / Relnforce Abutments and Pier § i ! :
425 | Pour / Strip Abutments and Pier 8d 18AUG11 29AUG11 0| 179.9CY 2249 X ‘ : : -[q Pour l Strlp Abultmenfs and| Pler’ . I l
430 | Geocomposite Wall Drain 2d[30AUGT1  [31AUG11 21d| 68SY 34 _ i gheéoéémpos.te WallDrain| | | | !
435 |Rubbed Finish | 5d|01SEP11 | 0BSEP11 21d| 136 SY 272 | I i > Rubbed Finish ’ |
440 | Protective Coat 2d|09SEP11  [12SEP11 21d| 68SY 34 | ‘ F’rﬁecti\‘flé Co:at '
445 | Concrete Sealer 2d | 13SEP11 14SEP11 21d| 335SF 167.5 ‘ | : pggcrete Sealer ‘ ' j
450 |Filter Fabric & Rip Rap 2d|15SEP11 | 16SEP11 21d| 100sY | 50 i ilfrllfiszla?rlc‘&Rlpl Rap 1
455 |Bridge Delwery & Prep Work 2d|130CT11 140CT11 _1d - ' -‘ Brldge Pellvew & Prep Work; !
460 |Erect Bridge 1 _“1;1 _17_(}0111 170CT11 1d| 2740 SF 2740 ‘ ‘ f, Ege‘ct B‘rldge I I
465 | Detail B_rlfigfa B 5d|180CT11 |240CT11 1_d_ | IIDetaiII Bridg‘e ! ‘
470 Brifige Drainage System 7 1d 2§QCT11 250CT11 1d 1LS 1 | | ' J Brldge Drallnage System ‘ : |
475 |Form/ RebarlPIaceT 1IZPCC Pvmt 5d|260CT11 |0TNOV11 1d '304..4 SY” 60.88 X w ’ Forrrll / Rebar / Place 7 1/2:" PC:C :Pvmt ;
480 | Cure Concrete and Strip 7d|02NOV11  [10NOV11 1d| 304.4 SY 60.88 X [ ; | ’ | Cure Concrete and Strip} | }
OLDIER PILE WALL 20 BB IR |
500 |SP 20 - Drill & Set Soldier Piles (7 EA) - Soil 2d|08JUNT1  |0SJUN11 4d| 396 CF 198 g jSPl20 - il ‘{& Se‘:t S‘»l?ldlelalrlplle‘s 7 EA) - Soil i :
505 |SP 20- Dril & Set Soldier Piles (7 EA)- J?Ek 2d |0BJUN11  [09JUN11 4d| 435CF 217 | L SP 20 - Drill f] S?t ‘Slt‘)|d|?rlPrles @ EA) - Rock i‘
510 |Structure Excavation 1d|{28JUN11 | 28JUN11 29d| 10CY 10 | StruclturehExclav‘altlo | ' |
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515 |Install Precast Lagging 12d/05JULT1 | 0BJULI 31d| 340 SF 170 | ; Install F—"fecast l‘_aggl;n'g | | | | \ ! ’
520 [Rock Excavation for Structures 1d|07JUL11 | 07JUL11 31d 1 2CY 1.2 Roc‘:k E)\(fav.am.? foH IStru?turg b ;
525 R Geocomposite Wall Drain 1d 07JU‘L‘1_1‘ _0?JUL11 31d| 17.58Y 17.5 | Geocon?[!)osde‘ Wall‘ I?raln ‘
530 B?ck.ﬂll Wall / Lagglng 1d|08JUL11 08JUL11 31d - é Backfllll\ll\!alll Iil_‘flslggltng : 5 :1 E :
5"35 Stud Shear Connectpﬁ 2d|11JUL11 1 2JULj1 31d| 210EA 105 . Stlild Slhfsar: Cq?nectom |
540 |Reinforcement Bars - Walls 3d|13JUL11 15JUL11 31d| 1365LBS 455 'fl_e_l?fglrcement Bars - Walls. ' |
545 |Form Liner ~ 1d[30AUGT1 [30AUGT1 ol 410sF 410 X dlForm Liner '
550 |Form / Pour / Strip Wall Panels (3) 3d|31AUG11 |02SEP11 o| 15CY 5 X o Forn‘LIIPo:urlSItrlp Wl P Panels (3) | | | |
555 |Reinforcement Bars - Slab ) 4d|0BSEP11  |09SEP11 20d| 2038 LBS 7345 | MqReinforcement Bars - Slajb | !
560 uF?ﬂ fqur,f‘ _S"trip Slab 7d|12SEP1 177 20SEP11 29d| 16.1CY 23 ] X i i FJDII'm I‘Pourll Strlp Slab ! i:. i |
565 Rubbed Finish 1d|[21SEP11 21SEP11 29d 78798!7' 7 86 i i ] !Tl’:bbe‘\d' Flnfsh ' :, i E I .
570 Fn)it:tiyg ?oft, 1d|22SEP11 __228Ef11 2ad 50 SY 50 § i : ITrFteﬁtlve ?oal' i | ! r |
575 |Filter Fabric & Rip Rap 1d|23SEP11 23SEP11 29d 50 SY 50 { ' , Fllter Ifabnc & RIP Rap . [ ‘ |
SOLDIER PILE WALL 22 N T i |
600 [SP 22 - Drill & Set Soldier Piles (6 EA) - Soil B ?d 10JUN11 13JUN11 4d 72 CF , 3? ‘ IEEIT 22 - ]Drlll & Set[so!dl.l :‘ Pllt'-zs (6 IEA) ‘SOI! E E E l
G_QS SP 22 - Drill & Set Soldier Piles (6 EA) - Rock 2d|10JUNT1 13JUN1"1 ) 4d 275 CF 137 b S.P 22 - ‘Drlll r% Set ?oldlef’ Piles (f? EA) - Rock ; % :1 i
610 |Structure Excavation _1d 29JUN1T1  |29JUN11 29d| 10CY 10 | b Structure IExcav‘a.mqni ; | ‘
615 |Install Precast Lagging 1d|30JUNT1  |30JUN11 58d| 198 SF 198 . Er Install Precast Légs:lihé {BH |
620 |Rock Excavation for Structures - Zq 0771‘JUL11 05JUL11 58 12CY 6 i 9 Rock Excavatlcl)n florq Sltructure:s ,
625 ) Geocomposite Weill Drin 1d|01JUL11 01JEJL11 759d 12 SY 12 ! ! Geocomp|051te Vl\{a!l Praln |
630 |Backfill Wall / Lagging ~ 1d|08JUL1T  |08JUL1T 58d 7 } | Bacil V\Ila" / Lla‘rggll?_g ‘ i
635 __Sluc! Shegj _Cﬂlnfctors 1d|[07JUL11 07JUL11 ?Bd 96 EA 96 ‘ - Stud Shielar C??n?c;ltc?rs 1 o ;
640 |Reinforcement Bars - Walls _ 1 d 9?"”"11 08JUL11 58d| 535LBS 535 | l R_emforcerpe?tlli’.ars - Wallls J ] ‘
’5_f‘5 |Formkbiner - 1d|30SEP11  |30SEP11 0 2_25 SF 225 X ] i ‘ -HFIOW\' !_melr | ! |
650 |Form/ Pour / Strip Wall Panels (3) 3d|030CT11 |050CT11 0| 6.8CY 2.27 X I 1 ' L lForm / Pour / Strip Wall Panels 3
655 |Reinforcement Bars - Slab "~ 4d|06OCT11  [110CT11 8d| 28151BS | 703.75 | -lLJ] Reinforcement Bars - Slab | | | |
660 |Form / Pour/ Strip Slab 7d[120CT11  |200CT11 8d| 16.2CY 23 E | | 'F:orm I‘r Pour‘l Strip Siab f
66? - Rubbe_d_lilnlsh 1d|210CT11  |210CT11 “8d 28 SF 28 ’ ! E : ‘ Rlubbeld FmISh i E ; |
670 |Protective Coat 1d|240CT11  |240CT1M1 8d| 258Y ) 7257 ‘ J : ‘ ﬁ’[otectwe Coat ! ;
675 |Filter Fabric & Rip Rap 1d[250CT11  |250CT11 8d| 508SY 50 | , ; 1| =Filter Fabrrc & Rlp Rap - ’
SOLDIER PILE WALL 23 " | IR ;‘ 7 M ‘
700 N ik SP 23 - Drill & Set Soldier Piles (17 EA) - Soil 3d|14JUN1T1 16JUN11 4d 738 CF 246 ' :%?l[:’ 23- ‘ Drlll & Set f?olld‘er Piles (1|7 EA) SOJ‘I i i ; J
705 | SP 23 - Drill & Set Soldier Plfes__(_‘l_:l_EA) Rock 3d|14JUN11 16JUN1T1 4d| 958 CF “ 319 SP 23 - Dn".I& Sitl ‘El;ollqlefr Plles (:17 EA) Rock E E i
710 Structu_fg‘lchgvatlon 2d|30JUN11 01JUL?1 29d| 90CY 45 Structure Excal\f?hmt | ’
“?'15 Install Lagging - 3d|05JUL11 07JUL11 29d| 863 SF B .287 i l Instlall Laggln?| E E i r ; ; E |‘
720 | Rock Excavation for Structures 2d 08;!UL1_1 ] 11JL1L1 1_ 29d| 21.8CY 10.9 | Rolck E{(lcaval;tlﬂn ‘fqlrIStrulctur‘e ‘ i
?2_5“ Geocomposite Wall follj 2d|08JUL11 11JUL11 29d 597SY 29.5 E GeocoﬂpOSIt?'Ha!ll IDraln % { 1 E i‘ ’
730 | Backfill Wall / Lagging 2d|12JUL11 13JUL11 29d i Balckfllll\rNaIIr{ llratr:)%lpg I; E :‘ f : i
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‘I\Bt Description OD:,:? g?:r)t’ FElﬁlﬂsyh -II:-I(::::: Qﬂ?:ttslty Proelzlcl;‘{iOn DBE | Trainees |Fes | MaR | APR | MAY [ JUN | JuL [AuG | sEP | ocT [Nov | pec | Jan [ Fes [mar | aPR [ ma [ uun [ suL [ aug | sep [oct [Nov | pec | sa [Fes [mar [aer [may [uun
Rate HRNNARANRRNRNRNIN HH||||l||H|||||H|I|H|||||HH||HI!IIIHIIIIIIIIILIIIIIIIJlllllllllllHllllHllllHllllJLHl
735 | Stud Shear Connectors 3d|14JUL11 18JUL11 29d| 332EA 111 ‘ hlstud Sihear 90nn99tors : ’ I
740 |Reinforcement Bars 5d[19JUL11  |25JUL11 29d| 5355 LBS 1071 ; ik IF'%einfércementIEialrs ! B3 |
745 |Form Liner . 1d|06SEP11  |0BSEP11 o| 990 SF 990 X ' ; -m;;IPFo:n:'nF L:lnier '
750 | Form / Pour / Strip Wall Panels (4) 6d[07SEP11  [14SEP11 o| s63CcY | 14.08 X | 1 rFﬂfm / Pour  Strp WaII|Panels @ ‘
755 | Rubbed Finish 2d|16SEP11 [6SEP11 | 00| 252 SF 126 | | Fiopd Finish ‘
760 | Protective Coat 2d|19SEP11  |20SEP11 10d| 138 SY 69 ‘ | Protective Coat, | | |
765 |Filter Fabric & Rip Rap 3d|21SEP11  |23SEP11 10d| 250 8Y 83 it | PiFiter Fabric & Rip Rap i ‘ ,
PEDESTRIAN TRUSS STRUCTURE J ‘E | ‘ 1 . ‘I ' |
800 [ Setting Piles in Rock 2d[17JUN11  |20JUN11 4d|  BEA 4 _ Settmgf Plles.l', in Fﬁ)cl:k i ; | e |
805 |Structure Excavation 3d|21JUN11  |23JUN11 55d| 175CY 58 i Structure Excavatlon ‘ ’ ’
810 |Rock Excavation 2d[24JUNT1 | 27JUN11 55d| 19.6 CY 9.8 i Rock Excavation | | 1} 1
815 |Form Liner 1d[15SEP11 [15SEP11 | 0| 243SF | 243 X ] 7 -LlFlcEr‘m‘L:u‘r{er B ‘
820 |Form/Reinforce Abutments 6d 168EP11 _ .23S_IlEP1 1 B 0 2870 LBS 478 B X - ; Form .I lRemforc?e Abutlment!s ’
825 | Pour / Strip Abuments 4d[26SEP11  [29SEP11 o| 419cY 10.48 X \ i 3ﬁourlf:smp Abutments |
830 |Geocomposite Wall Drain 1d[30SEP11  |30SEP11 1d| 478Y 47 ; || »HGeocomposite Wall Drain| | il !
835 |Rubbed Finish 2d|030CT11  |040CT11 1d| 128SF 64 Rt.lrb:lb:ed Flnis:h il ‘ i
840 Protective Coat 1d|050CT11 |050CT11 1d| 328Y 32 [ Prlo:tle:ctmla CoaJt '
845 |Concrete Sealer 1d|060CT11 |0BOCT11 1d| 144 SF 144 4 or‘\crete Sealer
850 |Filter Fabric & Rip Rap 24/070CT11  [100CT11 1d| 508SY 50 r{ug% Fa:brlc & Rip Rap {
855 |Bridge Delwery / Erect and Detall 2d|[110CT11  [120CT11 1d| 1097 SF 548.5 | ! " Bridge Delivery / Erect and Detail | !
860 |Bridge Drainage System 1d[130CT11  [130CT11 2d] 1Ls 1 | I|3r|‘dge [laramage System
865 |Form / Rebar / Place 7 /2" PCC Pvmt 5d[140CT11  |200CT11 2d| 121.8 SY 60.88 X ] Form / Rebalrrl Place 7 112" ;Pcc:P»;rmt J
870 |Cure Concrete and Strip 7d|210CT11  |310CT11 2d| 121.8 8Y 60.88 X : i Cure Concrete and Strip | 1| |
SOLDIER PILE WALL 24 | | ik E ; i
900 |SP 24 - Drill & Set Soldier Piles (26 EA) - Soll 4d|21JUNTT  [24JUN11 4d| 761 CF 190 ! HisP 24 - Drll}l & Set Sloldler Piles (26 EA) - Soil |
905 |SP 24 - Drill & Set Soldier Piles (26 EA) - Rock 4d[21JUN11  [24JUN11 4d| 1185 CF 296 l-iSF' 24 byl &Set Soldier Plles: (26 EA) - Rock
910 |Structure Excavation 4d[27JUN11 [30JUN11 5d| 270 CY 67.5 Structire Excavation : ! £t
915 |Install Precast Lagging 4d|o1JuL11  |07JUL11 5d| 1078 SF 269.5 T[ lnst:z:lllP;ie;;astlLag:;ggr;g
920 |Rock Excavation for Structures 2d|08JUL11  |[11JUL1H 5d| focy 5 - Rock Excavation forIStrulctuI:es |
925 |Geocomposite Wall Drain 2d[o8JuL11  [11JUL11 5d| 50.2 SY 25.1 El Gelocomlposne W‘alli Drain i E E i
830 | Backfill Wall / Lagging 20[12JUL11 [1300L11 [ bd| Backfil Wall/ Lagging !
935 | Stud Shear Connectors 2d[14JUL11  |15JUL11 54d| 264 EA 132 | w1 Stud Shear Connectors| | B |
940 |Reinforcement Bars - Walls T 3d[180uLt1 [200UL11 54d| 3135LBS | 1045 | by Reinforcement Bars - Walls
945 |Form Liner 1d|0osOCT11 |0BOCT11 | 0| 973SF 973 X rH=c|>rr|n LG 1 ‘
950 |Form / Pour/ Strip WaJI Panels (6) 8d|070CT11  |180CT11 0| 322cCY 4.03 X ilFl)rmflPourfStnp Wall Panefs {Fé 3
955 |Filter Fabric & Rip Rap 3d[190CT11  |210CT11 o| 2508y | 83 - | JiF Filter l-labnc& Rw‘) Rapl | 1
960 |Reinforcement BarsflSI.ab__._ 3d|02DEC11  |08DEC11 4d| 5050LBS | 1683 ‘ Relnforcelment‘ Barsl SIa‘bf '
965 |Form / Pour / Strip Slab 8d|07DEC11 |16DEC11 4d| 63.0CY 7.87 X Form / Pour / Strip Sia ila : |
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Rockford Riverwalk Museum Campus gfo?e':;':nyagwlme ggg;;sRE:, REaR E E:;g,::; bar OGAPRI?:“G FIRST gﬁ:ﬁﬁ‘r}n s S
IDOT Contract No. 85521 - 12/14/2012 Completion Date Data date 24FEB11 EEEE Critical bar
Contract Awarded 2/15/11 - Execution Date 2/24/11 :I::t J;l:;sh date ;;E'Eg:f C—1Summary bar
2011-2012 Project Schedule © Primavera Systems, Inc. S oo Lo
3 . Dail 2011 2012 2013
‘i‘;t Description g:g g?;:'{ FElz:lyh :ﬁ::{ Qﬂ?]?:s'ty Prodic{ion DBE | Trainees |Fes | maR | APR | MAY | JUN | JuL | AUG | sEp | ocT [ Nov [ DEc | Jan [ FeB [mar [apR [ma [uun [suL [aus [ sep [ocT [Nov | pec | san [ Fes | maR [APR [ maY [N
Rate HIHHIHIHIHHIIIHI|(|HJH|||H|H LT T e T T T T I |||HMHH|||H||I|ﬂT
970 | Rubbed Finish 1d|19DEC11 | 19DECT 4d| 136 SF 136 ; T Rubbed Finish | ] ' |
975 |Protective Coat 2d|20DEC11  |21DEC11 4d| 1138Y 655 ' ' ' ' 'Flrotecltave Coat ’ I |
AST IN PLACE WA TR R |
1000 |Excavate Walls 30, 31 & 32 footmgs 2d(240CT11 |250CT11 0| 92cCY 46 ; i * | Excavate Walls 30, 31 & 32 footings ;
1005 |Form Liner 2d|260CT11  |270CT11 0| 697.4SF | 3487 X i ‘Form"Lme i
1010 |Form / Rebar Footings & Walls 10d[280CT11  [10NOV11 0 101521BS | 1015.20 X f -L Form / Rebar Footmgs & Walls | |
1015 |Pour / Strip Footings & Walls 8d|14NOV11  |23NOV11 0| 113.4cCY 1417 X Bout/ Strip Footlngs & Wallrsi !
1020 |Geocomposite Wall Drain 1d[25NOV11  [25NOV11 0| 49.9sY 499 Z | bk eocgmposﬂe Wall DJram' !
1025 | Pipe Under Drain- 1d[28Nov11  [28NoVA11 0| 143FT 143 I Pipe ‘Undeerram i |
1030 | PGE back fill 3d[290NOV11  |01DEC11 o| 2742cy 91.4 | 1 PGE back fil
1035 |Rubbed Finish 3d|25NOV11  |29NOV11 |  17d| 619.5SF 206.5 i g ik Rubb,ed Finish
1045 |Furnished Excavation 1d[02DEC11  |02DEC11. o| escy | 65 ; ! JI_F_LIanrshedl Excavation |
1050 _|Form / Rebar North & South Stairs 5d|05DEC11 |09DEC11 0| 5405LBS | 1081 % | I | o Form / Rebar North & South Stars :
1055 |Pour / Strip Stairs 6d[13DEC11 | 19DECT1 0| s0.3cy 5.03 X ! 5 I T Pour / Stip Stairs | | '
1060 |Rubbed Finish 3d[20DEC11  |22DEC11 0| 734sF 244.6 o : JtRubberd Fmi‘lsh |
1065 | Staining Concrete 3d[23DEC11 |28DEC11 0| 77.48Y 258 | | | |s8istaining Concrete | |
1070 | Protective Coat 1d|29DEC11  [29DEC11 0| s81sY 81 | , . Proteictive|Coat.§ l |
: OR ][ TR BRI | TR M R |
1 190 Storm Sewer Box Outs at SP 21, 23 & 24 3d|22JUN11  [24JUN11 . Qd " “6“EA 2 ' b-[lr_Stlorm Sev»lftlar' BoTt O%xt!s ;at S\Pﬂ 21 |23 &|24 é J’ i ' i
1105 | Storm Sewer Pipe 6", 12", 15", 18", 24" 10d[14JUL11  |27JUL11 5d| 500 FT 50 Storm Sewer Pipe 6", 12' 15", 18, 24" S ;
1115 |Sanitary Sewer 1d|28JUL11 | 28JULT1 5d| 15FT 15 | ISamilaFy Sewer || ‘ = | '
1120 |Seepage Collars 2d|200UL11  [01AUGT 5d| SEA 25 ' Seepage (‘:ouJarS: 2R
1125 |Trench Backfil 6d|02AUG11 |09AUGT1 5d| 607 CY 101 | ol Trench Backil ‘ ! ‘
1130 |Drainage Structs - Manholes / Inlets 7d[10AUGT1 |18AUG11 5d| 14EA 2 ‘ c:::n:;ina e:%!r‘q;ctsi Iwa:‘lnlholes'/lmets ’ | !
1140 Reconstruct Manholes ) 5d|19AUGT1  |25AUGTH1 5d ] 5EA 1 | :Recor_lstrcht Pnar?hnolﬁsl ] ’ ‘
1155 |Electrical Conduit along MBW 1,2 &3 5d|26AUG11 |01SEP11 5d| 2000FT 400 X El_e_(_:l_rl‘c:ali(ilondmt along MBW 1, 2 & ‘3 E‘ :
1160 |Electrical Conduit at Bridge Abutments 4d|02SEP11  |08SEP11 5d| 80FT 20 X | 'Ele:clngail E)on:dblt ‘a:t Bnd!qe AtLutme{nts , '
1165 |Remove Temp Causeway 4d {260CT11  [310CT11 8d - ; | Remlolve I'I;emp Causewayf i
1170 [Filter Fabric & Rip Rap (Norlh end) 10d |01NOV11  [14NOV11 8d| 500S8Y 50 i ! - Filter Fabric & Rlp Rap (North end) :
1175 |Electrical Conduit at Mason Columns 1d[1INOV11  |11NOV11 o 20FT 20 X | | K Elelscﬂtrnl.::a:l Con:duut at Mason Columr|1s |
1180 |Electrical Box Outs at N & S Stairs 1d|[12DEC11  [12DEC11 o| 12EA 12 X | i Electrical Bc»g Outs‘l atN & S Stairs |
| R |
1200 | Mod Wall 1 - Earth Excavation 3d|15NOV11 | 17NOV11 8d| 500 CY 167 ; Mod Wall 1 - Earth Excavation; |
1%05 qu Wall 1 - Leveling Pads 3d|18NOV11 |22NOV11 8d - i Mod ‘?I'}Iall 1 i- Levlellng |Pad ' i |
1210 |Mod Wall 1 - Install Blocks 10d[23NOV11  |07DEC11 8d| 3040 SF 304 X Mod Wall 1 - nstall Blocks | i
1215 |Mod Wall 1 - Pipe Underdrain 4" 2d|08DEC11 |09DECT1 8d| 218FT 109 B ‘ | M:olizl Wa{l 5 I::’lpe Llljnde'r‘drém ‘4" | [
1220 |Mod Wall 1 - Gran Embankment Spcl 5d|12DEC11 16DEC11 8d| 180CY 36 X ‘Mod Wall 1 - Gran Embankment Spal i ‘
1224 |Mod Wall 4 - Earth Excavation 1d|26MAR12 |26MAR12 0| 100CY 50 | ’ —EE ‘ I-DI Eﬂod SIN%IM: Ea;'th Ex‘cavatlion ’
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Company name _ lllinois Constructors Corp. | — g4 rly bar Date Revision Checked | Approved |

Rockford Riverwalk Museum Campus . Projectname _ 85521R~1 W Progress bar 06APR11 FIRST SUBMITTAL
IDOT Contract No. 85521 - 12/14/2012 Completion Date Data date 24FEB11 BN Critical bar
Contract Awarded 2/15/11 - Execution Date 2/24/11 S e T Summarybor
2011-2012 Project Schedule © Primavera Systems, Inc. g ?Itra‘:':" ':?}Ztsczgi: g:;‘i:nt
B : i 2011 2012 2013
I?St Description %ﬂ? E?;:.{ FE::lyh :f::: Qg:?:slty Pro?izlgion DBE | Trainees |Fes | mar | APR | MAY [ Jun | suL [auG | sep [ocT [nov| pEc | Jan | Fes [mAR | APR | maY | Jun [ suL [auc | ser [ oct [Nov [ pec | aN [Fes | mar [arR | maY [ sun
Rate [E T I T T I IIHIHIIIHIIHIHII |IIIHIHIHIIIIHHIIIH||l|| LT T T I FOT T T
1229 | Mod Wall 4 - Leveling Pads 2d|27MAR12 |28MAR12 0 I [ ‘ ” I fMod KWaIItli Lelvelmgf Pads { [ ’
1234 |Mod Wall 4 - Install Blocks 7 4d 29MAI?1 2 03APR12 0| 841 ?F 210.25 X ‘ ’ =i Mod Wa|l|4 - Inlslall ?Iock|s
1240 |Mod Wall 4 - Pipe Underdrain 4" 1d 04APR12 [04APR12 0 ) 69 FT 69 _ g i H Mod Wall 4- F’lipe Ulnderdlram 4" !
1245 M?_c{yvall 4 - Gran Embankment Spcl 2d 05APR12__“ l_)_SAPRTZ , 0| 45cCY 22,5 X | ’ bIMod WaIJM (Iaran I?“mba?kmelnt Spcl | ‘
1250 |Mod Wall 2 - Earth Excavation 1d O_Q_APR12 OQAPRg 0| 100CY 50 | ! &Mold }Na?l 2- l‘Earth Excavat!on !
1255 |Mod Wall 2- _Iieveling Pads 2d|10APR12 11_APR12 0 . I { : Mold Walll 2- Level:ng Pe‘:ds | {
1260 |Mod Wall 2 - Install Bloeks 4d 12}?\PR12 17APR12 0 BBBSF 222 X ' | : | Mod Wall 2 - | Insta?ll Bloicks i |
1255 Mod Waﬁlfw2 - Pipe Underdrain 4" ) 1d|18APR12 1$APR12 0 109 FT 109 \ ; H\:Iioc:i W?all 2 I Pipe| Und?rdrailn 4" : |
1270 |Mod Wall 2 - Gran Emba_n_kment Spcl 2d 19APR12 20APR12 0| 60 _C_:.Y 7 30 X ‘ . II’}J‘Io}d V\ilall 2 f Gra? Emtizankrlnent Spcl !
71 275 ,.....MOd WaII3 Ear:ttl 7Excavation : 2d|23APR12 |24APR12 O 7 250 CY 1 ?5 ! ' !!l\nclyd \fl\lail 3!- Earlth Ex‘cavatrion :
1280 |Mod Wall 3 - Leveling Pade 3d 25APR‘_1?" 27APR12 0 . i »’:Mod Wall ? Le\‘felmg‘ Pads‘
‘"I ?ﬁsm Mod Wellﬂi?m—_ Ir_aeffa_ll Blocks ,,,,,7d 30APR12 08M_AY12 0 .72025 SF ZEEQ X | | b ‘Moe Wa!ll 3- Ilr'lstalllBIOCIJ(S
1290 |[Mod Wall 3 - Pipe Underdrein_4" 2d 09MAY1? 10MAY12 0| 182FT ) 91 [ i ‘ EMo\d WaIII 3- }lf’ipe LIJnderldrain I4"
1295 |Mod Wall 3 - Gran Embankment Spcl 5d[11MAY12 |17MAY12 0 180CY 36 X M‘oi\i\lal! 3 e Granl Emt::ankment Spel
012 SITE WOR N R R |
1300 _Wmtﬁ?hutdown_(JAN 2012 - MAR 20?) eoa 30DEC11 * [23MAR12 * 0 _ % Wlntelr Shutldown (JAF\J! 2012‘ MAR 20'12)
1305 |Construct Masonry Columns - Small & Large 10d 26MAR12 06APR12 14d 9EA 1 ! = Constllruc} Maslonry Columns lszall & Lalrge
1“31(‘3 Install Pedestrian and Ornamental Rarlmgs - 10d 09APR12 20AE312 14d “1004 FT 1OQ 7 | I?stall Pedestrian and Ornamental Railings
1315 |Install Pipe Hand Railings 5d|23APR12 ) 27APR12 14d| 776 FT 155.2 i Install Pnpe Hand Rallrmgs
1320 |Timber Deck Replacement 3d|18MAY12 |22MAY12 0 | ; IJ-I 'I?mb-er Dec‘k Replaoernent ! r
P e— R £ L B A | |
1400 |Excavate / Grade for Coeerete 1d 09APR_’_12 7 0SAPR12 5d 1 ] | ‘ EXﬁ:a?:a[ate / Gr?cie fc,:r Corllcrete |
1405 |Form / Reinforce Sitting Walls 3d|10APR12 |12APR12 5d ?000 LBS 666.67. X f F(?mr\: / Reinforce Sitting IWalls f
1410 |Pour / Strip Sitting W?."?" 5d| 13APR1 2_ 18APR12 5d| 20CY ; 4 .X f : Ploulr / |Strip JSittingf Walls :
1415 |Install Trench Drain 2d|20APR12 |23APR12 5d| B80LF 40 . ‘ 't # Install Trench Drain
1420 |Form / Reinforce Stairs 5d[24APR12  |30APR12 5d| 2000 LBS 400 x | ' J F:c%rm: / Reinforce Stairs |
1425 |Pour/ Strip Stairs 6d|01MAY12  |07MAY12 5d| 20CY 4 X | i »gPour / Strip Stairs
1430 |Grade / Form / Pour Side walks 3d[0BMAY12 |10MAY12 5d| 300 SF 100 | ! ‘ | %sr;de [ Foarn [ o S ivalke |
1435 |Rubbed Finish N 3d[11MAY12 |15MAY12 5d| 11022SF |  367.4 1 \ i IJRl:.-bbed: Finish | |
RIES | | N f B
1500 |Install Conduit Attached to Structure 3d|26MAR12 2'8MAR12 S_tﬁi 1050 FT 350 X | ! > \I‘nstalll Coanmt ﬁl\ttachled to lStruc‘ture
15057' Trench & Backfill / Install 1" & 2" condult 5d ZTQMAR12 04APR12 8d| 4560 FT 912 X | ' L Trervcl;al & Back]flli / Install 1" & 2" conduit |
1510 |Misc. Removals 2d|05APR12 QBAPR12 ”20d 1LS 05 X ) r | MIS’[F Ee:nova‘ls i
1515 Remove Existing Light Poles 1d .t?QAPR‘IZ 09APR1 2 20d 5hEA 5 X \ Relrnﬁ?lyelEXIStlng Lllght Poles
1520 Inetall Junction Boxes 5d 10APR13 ) 16APR12 7 20d| 3BEA X. f ( lr,lls'ﬁfll Jlunctlon Boxes ’
1525 [Hand holes 3d|17APR12 19AP_312 20d 6 EA 2 X | H‘and ?}oles
1630 |Light Pole Foundatloes 3d 20APR1? 24APR12 "20d 120 FT 40 X | ngzt Pole ||=ound|at|ons ‘
1535 |Pedestrian Signals 4d |26APR12 |30APR12 23d 8 EA 2 X . Plelfjestr:an Slgnals
Rockford Riverwalk Museum Campus
Section 06-00543-00-BT lllinois Conctructors Corp.
Project No. TE-D2(133) 39W866 Fabyan Parkway
Job No. C-92-019-07 Elburn, IL 60119

City of Rockford




. Company name _lllinois Constructors Corp. | — Early bar ] Date Revision Checked | Approved
Rockford Riverwalk Museum Campus ) Project name 85521R~1 BN Progress bar 06APR11 FIRST SUBMITTAL
IDOT Contract No. 85521 - 12/14/2012 Completion Date Data date 24FEB11 B Critical bar
Contract Awarded 2/15/11 - Execution Date 2/24/11 Must finish date 14DEC12 IS0 Summary par
E M - Start milestone point
2011-2012 Project Schedule © Primavera Systems, Inc. @  Finish milestone point 1

Act D ¢z Orig | Early Early | Total | Quantity Daily_ > = 2 2L

D escription Dur | Start Finish | Float| Units |Froduction| DBE | Trainees [res | AR | APR | maY | JuN | JuL [aue [ sep [ oct [nov | pec | Jan [Fes [mar ] apr [mav [un [ sut [ave ['sep oot | nov | bEC JANH FEB | MAR [ APR [ maY | JuN

Rate L T T T T T e e T L LT T PO T O AT I T

1540 | Controller, Special __2d 01 MAYj2 02MAY12 23d 1EA 0.5 X { \ ! (.“,igntroller| Spelcjal |
1545 |Install Light Fixtures A - G 10d 03MAY12 16MAY12 ) 23d 83 EA 8 X J . 1 In!s:tall ll.ight ll-'ixtures A -i G ‘
155__0_ Install GFCI 20 Amp Recepticles 3_d 17MAY12 [21MAY12 23d 15 EA 5 X F . | Install IGFCI 20 Amp Recepticles |
1555 |Pull Cable i . 10d | 22MAY12 05Jl.!N_12 ‘273d 23875 FT 2387.§ X , I ‘ | r "i" Pull‘ Cabije |
15?9_ _!petall' Panel Board,ﬂNema X4 Special 2d7 06JUN12  [07JUN12 23d 1EA “ 0.5 X ' } Instarl Palnel Board Nemla X4 Speca|a|
1665 |Electrical Service Installation Special 2d|08JUN12  [11JUN12 23d 1EA 0.5 X [ ! ’ ‘ Elslactncal Sen‘noe Installation Speclai
1570 |Com Ed Power Hook up 1d{12JUN12 |12JUN12 23d | 'I | P(_)or_‘r] Ed Power HookupJ

2N RENE IS TORKANB]SELp | N IR ]
1600 |Removal existing sidewalk 3d|26MAR12 |[28MAR12 27d| 3699 SF 1 2373 | I--I].}Remc":vﬂ e‘mstmg 5|de|zwalk
1605 Remove existing C & G Sg 26MAR12 |28MAR12 ) 27d| 1568 FT 7 523 | J Remci)velueiaslm c &IG '|
1610 |Place aggregate base and sub base aggregate 15d 05AF’R12 25Aif’§12 _22d 2684 TO_N.S 178.937 | Irlﬁf:elaggregatelbase‘ and sub base elzggregate
1?15 Adjust Frames and Lids 2d|26APR12 |27APR12 22d i Atfﬁluslt Frarlnes alnd qus .
1620 Construgfﬂc &G 5d 30AP.R12 04MAY12 22q 1568 F'I: 313.60. 1 _(H:Iﬁerystruclr c&G |
1625 |Install welded wire fabric 3d|26APR12 [30APR12 26d| 1249 SY 416.33 Ifﬁ&a_ll welded wire fabrlc F
1630 |Construct PCC sidewalks 10d[07JUN12  |20JUN12 0| 19828 SF | 19828 ! % aqclonstrluct PCC sidewalks |
1635 |Construct PCC Peg_ement  5d 21JUN12 27JUN12 0| 5868Y 11?.2 ‘ | | ! JECons:truct ILCC I:Daven:mnt;
1640 |Remove exieting asphalt _2d 28JUN12 29JUN12 0_ 886 SY 443 ! ‘ i JR:em?ve exsstlng asphalt |
16_{5 Place HMA 2d E?%ULQ O?fJUL‘IZ 0| 448 TONS 22% | ‘ E,FE Q% l?lace HMIA E
1650 | Install Guardrail Special j 2d[05JUL12  [06JUL12 0| 225FT 112.5 ' ‘ | [ D;Llnsllall Guardraiil Spelcialf ! |
1655 |Permanent Striping 4" Paint / Urethane 2d|09JUL12 10JUL12 0| 1942FT 971 | | | | ,,P,E,W?P?_n_tffr_"?'ﬂq 4" l:alntl Urethane | |
BE | BEHEIRNRE | |
1700 |Install _I_rﬁgation System ) 1VQd 23MAY12 06JUN1? 0 1LS 0.1 ) | | | Lﬂns_t‘all!mfgano? Sys‘tem ' |
1705” Temp Erosion Cog_t.roi Seed & Blanket 5d 074UN12 13JUN12 7_23d . I ! | L Temp Erosion Conturol Seed Sl‘ Blanlket | I
1710 |Plant T[e_es_and Shrubs 2.0d 110CT12 07NOV1? 0| 445EA 22 _ X i ’ ‘ ‘| Pllalnt Trees ar}d Shrubs ‘
1715 |Place Top Soil 6" 10d 08NOV1 2 |21 NOV1 2 0| 6340 SY 634. X : Ii-'Place ITop Soil 6‘1'
1720 |Place Seed and Blanket 5d|23NOV12 [29NOV12 0| 4750 SY 950 X | ‘ ' E " i Place SeeF anc? Blanket !
PRO OMPF 0 | F | i J | | |
1800 |Install Blﬁe Racks 2d 11JUL127 12JUL12 _ 0| 10EA 5 { J | ’ Jllnsﬁali B;ke Racks ‘ | ‘
1810 |Remove Temp Fence 2d[13JUL12  |16JUL12 0 | i 'II Reff'?_v_e_ :l'_ernp_ _F_e_r}c_:e : : |
1820 |SUBSTANTIAL COMPLETION td[17JuL12 170012 0 ] | % SUBSTANTIAL C({)MI‘:LETION ‘ r
1825 |SUMMER SEASON - NO LANDSCAPING 60d[18JUL12  |100CT12 0 | ! ' SUMMER SEASON - NO LANDSCAPING
1830 |Remove Traffic Control Signage 1d|30NOV12 36NOV12 0 ’ ' | bL Remove Traffrcr Contlrol Slgnage
1835 |Project Completion & Punchlist 10d[03DEC12  |14DEC12 o I | J \m Perect JCom;I)Iettorn & P:unchll:st
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