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ARRA Projects

Alpine                             
Rockton                       
Morgan

Guilford         
Winnebago   
Fulton

Rural         
S. Main        
Auburn DC McClure 9/18/09

William 
Charles 99%

Waiting for IDOT approval on final 
billing. x x x x

Alpine                    
Central                          
W. State

Rural            
Morgan         
Kilburn 

Morsay          
Ogilby           
Church DC McClure 1/15/10

William 
Charles 99%

Waiting for IDOT approval on final 
billing. x x x x

Longwood St. Y Blvd Benton St DC McClure 11/6/09 Alliance 99%
Waiting for IDOT approval on final 
billing. x x x x

W. Riverside Blvd N. Main Rock River DC McClure
William 
Charles 99%

Waiting for IDOT approval on final 
billing. x x x x

Spring Brook Road Mulford Rd
Imperial 
Oaks JB McClure 100%

William 
Charles 95%

Paving complete.  Striping week of 
6/6/11. x x x x x

Project Description
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Project Description

3rd St Bridge MR Smith Eng 40%
Initial design submitted to IDOT. SEC 
submitted agreement. - On hold.

3rd & 4th Ward Drainage DK Lundgren 100% 9/29/2010 N-TRAK 99%
Punch list and restoration to be 
complete.

4th Ward Drainage DK Tarara 100% 10/1/2010 Stenstrom 99% As builts.
6th Ward Drainage 
Improvements 2010 CS

Willett, 
Hoffmann 100%

N.  Illinois 
Service 90%

Willis, Marshall, Horton completed.  
Sewell underway.

14th Ward Drainage DK MDES 100% 10/1/2010 Stenstrom 99%

(Arnold/Orchard, Wichita, 
Fieldcrest/Arnold) Dry well - looking  at 
additional mitigtion measures.

ADA Handicap Ramps 
2011 JB

Performance 
Spec

More packages to be assembled.  
Mark limits in field.  Packages out to 
bid.

Alley Reconstruction 
2010 Various CS Tarara 50% Campos 50%

Final seven to begin in early May.  
First two alleys underway. Three 
added to 2010 package.

Alley Reconstruction 
2011 CS

Alpine Dam - Design For 
Emergency Repairs Aldeen Park ML HNTB 80% 50%

Final design complete.  Submitted to ACOE and 
IDNR for review. City received comments, 
working on permit package for "Operation of 
Dam."  Land Acquisition (flowage easements) 
underway.  Still waiting. IGA with Park District.  
USACOE met with City week of 4/25/11 for final 
inspection.  IGA @ Park District on 5/4/11.  Need 
additional information to ACOE & IDNR.

X X X
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Project Description

Avon St. Resurfacing School St. Mulberry CS
Performance 
Spec Rock Road

Scheduled for May.  C-W Arterial No.1 -
Bid opening 5/31/11. Start scheduled 
for June.

Bell School Rd/ Mill Rd 
Intersection -2009 ML 100%

Reviewed final invoice- payment next 
week. (Winnebago County Project)  
Processing final payment.

Biennial Bridge 
Inspection Program 2011-
2012

MR 
MV

Project inspection will begin late 
summer/early fall 2011.  

Bicycle Lane (CW) 2011 JC 90%

List developed. Working on getting 
project out to bid.  Work with sign 
providers on scope and cost.  Three 
separate contracts;  Sign / sign 
installation /CW Thermo.

Central Ave Bridge over 
Kent Creek MR SEC 100% Sjostrom 75%

Project under construction.  End of 
June/ early July completion date.

Charles St/20th Bridge 
over Keith Creek MR SEC 90% 50%

Engineering Underway.  BCR to be 
submitted to IDOT this week. Plans 
submitted to IDOT for review. Pending 
funding.

Concrete CW  Patching 
2011 CS

Performance 
Spec 20%

Identifying locations - Whitman 
Interchange.

Crack Sealing  CW 2011 CS List is being developed for Fall.

Custer Ave Resurfacing
Huffman 
Blvd Ridge CS

Performance 
Spec 0%

Stenstrom 
(Curb)        
Rock Road 
(Road)

CW Arterial No. 1 package.  
Curb/Gutter contract out to bid.  Start 
Mid-June.

Downtown Streetscape 
Phase I Green Park Ave JB

DLK Civic 
Design 100% Stenstrom 92%

Street lights have been installed.  
Festival lights undergoing installation 
(5/4/11).  Working on planters and 
green screens.

O X X X X X X
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Project Description

Downtown W. Side One-
Way Pair

Church St.  
Main St Wyman JC

TY Lin          
McClure 100%  

Report submitted to IDOT.  Phase II 
SOW-PBD.

Fairview Ave. Bridge MR SEC 100% June 17th Bid Letting (IDOT).

Fulton Ave. Patching Main Cumberland CS
Performance 
Spec Rock Road

City-Wide Arterial Resufacing No. 2 .  
Start milling early June.

Garrett Lane Resurfacing Mulford Trainer CS
Performance 
Spec Rock Road MFT project. Arterial No. 1.

Harmon Park Phase I 
(Acquisition & Demo)

Rolling 
Green 
Neighborho
od DK

Willett, 
Hofmann 100%

Swinson 
Excavation 90%

3533 Louisiana, 1822 Nebraska, 1827 
Nebraska- demo'd, 3522 Westgate- to 
be demo'd week of 5/2/11.  Waiting on 
restoration to be complete. 

Harmon Park Drainage 
Improvements Ph II 
(Acquisition & Demo)

Rolling 
Green 
Neighborho
od DK

Willett, 
Hofmann 100% 0%

2003 Montana, 2208 Colorado, 2211 
Colorado, 1727 Macarthur acquisitions 
underway.  Alderman just signed 
neighborhood plan.  Begin acquisition.

Harrison Ave 
Reconstruction (ROW 
Plats & Easements) 11th 20th

MR / 
PZ

Missman 
Stanley 10% Approximately 50%.

X X X X X X X X X X X X

Harrison Ave. 
Reconstruction Phase II 11th 20th

MR / 
PZ 

Fehr-Graham 
/ McClure 5% Design underway.

Hydro Power 
Assessment Rock River ML MWH 90% N/A N/A N/A On hold. 
IL 251 @ Ethel Ave Turn 
Lane

ML/J
C Arc Design 90%

 Still requires IGA with Park District.  
Plans approved by IDOT.

Inlet Reparis CW 2011 JB
Performance 
Spec Stenstrom Project underway.
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Project Description

Keith Creek Demolitions 
Phase I DK  100%

34 all demolished.  Still requires final 
inspection /punch list.

Keith Creek Demolitions 
Phase II DK

38 structures to be removed.  Working 
on bid specifications.  Demolitions 
scheduled for early July.

Keith Creek Demolitions 
Phase III ML

Grant pplication submitted (41 
properties)

Keith Creek Feasibility 
Study (Army C.O.E.) ML USACOE 40%

Preliminary model complete.  City and 
MWH have sent comments.  
Determine width of flood plain. 

X

Kishwaukee Street 
Bridge 10th Ave Buckbee MR

Willett, 
Hofmann 100% 9/19/08 RBT 99%

As-builts.  Tree establishment within 
10th Ave. Park.

X X X X X X X X X X X X X

Kilburn Ave. Resurfacing Jefferson Glenwood  IDOT
City entered into agreement with 
IDOT.  June 17, 2011 state letting.

Kishwaukee Street 
Lighting

Harrison 
Ave Pope MR Hanson 100% H & H 99% Restoration.

Kishwaukee St Ph II Brooke 
Sandy 
Hollow MR Fehr-Graham

Final plans almost complete.  Bind in 
June 2011.

Large Scale Wind ML
WES 
Engineering 50% N/A N/A

Met Tower installed.  Wind / solar data 
gathering underway through 7/11.  
Continue to gather wind readings.

Logistics Pkwy Extension Milford Samuelson MV
Willett, 
Hofmann 95%    

Working on completing plans- for on-
the-shelf status.  Project still needs 
partial take land acquisition.

X X X

Lyford Road Repairs CS MSA 95%

CW Arterial No. 1 package.  Includes 
some ditch repair.  Construction slated 
for June 2011.
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Project Description

Morgan St Bridge Ph II
Over Rock 
River JH CMT 100% April 29th letting (IDOT).

X

Morgan St. Bridge Ph III
Over the 
Rock River

Morgan St. Rail 
Consolidation JH CMT 100%

William 
Charles Bid Opening 3/24.  

Newburg Road Patching Alpine Rd Perryville CS Construction begins in June 2011.

North Main & Auburn 
Roundabout Ph II N. Main Auburn

MV / 
MR

Hanson & 
MTJ Eng 45%

Phase II design underway.   Land 
Acquisition underway.  Utilities 
contacted.    Lighting- calculations 
submitted to IDOT.  Traffic 
Management Plan - completed.  
Sanitary Sewer -televised. ComEd 
working on overhead relocation.  
Water:  Submitted water main design 
to DPW staff and Hanson.

X X X

North Main (IL 2) 
Corridor Reconstruction - 
Ph I Riverside Auburn PZ

IDOT / HR 
Green/SEC 
Group 5%

Public workshop -March 9th.  City-
IDOT to meet to review-4/25/11

Pavement Marking CW 
2011 JC 5%

List for 2011 is being assembled.  
*Rote (Cherryville & Bell School Rd.) 
*15th Ave                                      
*Madison Street                        Target 
date for bid is mid-July.

Pedestrian Crossing 
(CW) 2011 JC

Working with Andree to assemble 
quantities of what is found currently.  
Scheduled for fall 2011.

Pierce Ave. Bridge MV HR Green
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Project Description

Perry Creek Interchange 
Design Engineering 2009 JH McClure 10%

Economic Impact Analysis - 
RAEDC/RMAP

Prospect St. Resurfacing E. State St. Rural St JB
Performance 
Spec 100%

William 
Charles 90%

Project construction from late May - 
early June.  Still needs some striping.

x x x x  x

Reed Ave. Bridge MV HR Green

Residential Resurfacing 
2011 CS

Project started late May.  Will continue 
through early July.  70 Blocks.

Riverwalk-Museum 
Campus

Museum 
Campus Beattie Park MV

McClure / 
Hitchcock 99%

IL 
Constructors 5%

Construction to started  4/18/2011.  
Work on shore to prep for pile 
installations.

X X X

Rockford Tree Inventory 
2011 ML Strata Point

Majority complete.  Looking at some 
areas that were left out. 

Rote Road Repairs Various CS
CW Arterial No. 1 (5/31/11).  
Scheduled for mid to late June.

Rural St. Patching Calvin Park Prospect St
CW Arterial No. 1 (5/31/11).   
Scheduled for mid to late June.

SE Creek Stabilization RRWRD MV MDES 5% Project On hold. (2008)
Shaw Woods Dr. 
Resurfacing Ponderosa Concrete CS

Performance 
Spec

CW Arterial No. 2.  Scheduled for mid 
to late June.

Shiloh-Trainer Gap Garrett
Bello 
Reserve MR Tarara 100%

Final plans are essentially complete.  
Land acquisition is complete. 2011 
Project.

X
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Project Description

Sidewalk, Curb & Gutter  
2011 Various JB

Performance 
Spec 100% 75%

Majority of packages were let week of 
5/3/11 (21 total)

x x

Small Scale Wind ML
7th 
Generation 60%  

Anemometers installed at two 
dowtown locations in early October 
2010 for three month duration.  

South Main Gateway 
Sign

S. of Cedar 
St. MV 0% Funding not available.

South Main Street 
Reconstruction Cedar Pond JB

IDOT / DLZ 
Inc 50%

Survey work complete.  Design 
started.  Bid opening -end of 2011.   
Patching work to be done in Summer 

X X X X X X X X X X X X X

South Main Street 
Reconstruction Clifton Beltline JB IDOT / MSA 50%

Survey work complete.  Patching work 
to be done in Summer 2011.

X X X X X X X X X X X X X

Spring Brook Road
Summer-
field Dr

Bell School 
Rd MR MDES 100%

Plans being revised.  Bid date late 
June 2011. 

Springfield Road & 
Auburn St Intersection Winn Co Invoice from Winnebago County.

State Street 
Microsufacing Shoulders Buckley Dr. Shaw Rd. PZ IDOT

State Street Sidewalks 
(South) Fairview Calvin Park DC Tarara-Carroll 100% On hold due to funding.

 X X X X X

Stoneridge Bridge MR HR Green 100% Sjostrom Waiting for pre-con.
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Project Description

Stormwater Management 
Master Plan ML MWH 90% 75% Working on contract changes. 
West State Street 
Corridor Ph I Kent Creek

Independen
ce PZ IDOT 90%  Land acquisition underway.

X X X X X X X X X X X

West State Street 
Corridor Ph II

Independen
ce Pierpont PZ IDOT On hold. 

W. State Street Land 
Acquisiton PZ OR Colan 45%

W. State St Linear Park 
Design PZ

Terry Guen 
Design 
Associates 70% Working on final design.

Whitewater Feasibility 
Analysis

Fordam 
Dam ComEd BE HNTB, REA 25%

Environmental assessment - under 
discussion with ComEd.  Preliminary 
plans have been developed. 

Whitman Interchange 
Reconfiguration JC

Jim Ryan - Honorary PM  Required 
RFP for consulting services.

Winnebago St. Bridge 
Patcing/Deck Repair MV HNTB

Preliminary design being reviewed.  
Working towards crating a bid 
document package. 
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Project Description

 Water Projects     

 

20th St
18th 
Avenue 23rd Avenue GC

Willet, 
Hofmann 99%

Design complete.  Project on hold due 
to lack of funding.

O X

22nd St
19th 
Avenue Broadway GC

Willet, 
Hofmann 99%

Design complete.  Project on hold due 
to lack of funding.

O X

Airport Water Main Various MDL CMT 75%

Various projects to eliminate water 
main under runways, predesign for 
Embry-Riddle.  Evaluation contract for 
design.  Met with airport to begin the 
project coordination.  Waiting for FAA 
approval on north runway.

X

Golden Prairie Circle 
Water Main 
Improvements

Golden 
Prairie 
Circle Falmouth GC

Homer L. 
Chastain 100%

Working through land acquisition 
issues.  Considering eminant domain 
action.

X X

Highcrest/Edgebrook/ 
Kings Hwy GC

Needs further evaluation for 
replacement of the system.

X

Larchmont System 
Concept TH Lundgren 100%

Final design complete.  Waiting for 
resident buy-ins.   Legal Dept. working.

X

Solar Panel Installation 
@ Well No. 31 MDL

Bid opeing 6/13/11.  Prebid meeting - 
6/8/11

S. Main Water Main Pond Cedar MDL Fehr-Graham 5%

Consultant just received IDOT plans.  
Design underway.  Southern section 
requires large cut.  Zone control valve 
conflict.

X

S. Main  Water  Main 
Harrison 
Ave Airport Dr. MDL IDOT

Conflict with water main and box 
culvert.

S. Main  Water  Main -
Zone control Valve  MDL

Water Utility Mater Plan MDL MWH Kick off meeting - 5/17/11.  
Well No. 31 VOC MDL Adding GAC Facility.
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Project Description

W. State St Water Main Kent Creek
Independen
ce MDL Fehr-Graham 95%

Design underway.  Fehr Graham 
working with water division to 
determine field conditions.  Waiting for 
demolitions to final bid specifications.

X
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Project Description

 

Community Development  Projects

Amrock Bldg Demolition WD
IHPA had to review RFP and 
marketing plan for approval.

Barber Colman CD Data share with potential Developers

Barber Colman Cleanup 
& Demolition WD Ironwood 100%

Asbestos abatement complete on all 
the buildings except for the window 
glazes (Dec 2009).  Demolition of 10 & 
19 is 100% complete. 

N. Main & Auburn 
Roundabout- Economic 
Dev. / Economic Analysis

RMAP / 
RAEDC

1.  Conceptual paln for potential drug 
store.                                            2.  
Design development for other uses 
underway.  

S. Main Corridor Plan Cedar Beltline JK

Lakota/TyLin/ 
CLUE/ ARC 
Design

Final draft of "State of the Corridor" 
document complete.  Community 
meeting scheduled for June 28th.

S. Main Street 
Streetscape - RFP JB Consultant seletction.

South Main Railroad 
Yard Environmental 
Assessments Cedar Kent Creek WD  

Phase II work is 80%.  Demolition is 
complete (May 2011).  Further 
environimental work required.  Fencing 
and seeding underway.

Tapco Bldg Demolition WD

Partially funded through River Edge 
Program.  Premliminary approval from 
USEPA - still working on 
prerequisites..  Demolition scheduled 
endo fo 2011 or early 2012.

Page 12 of 13



CIP Project Status Report
 June 2011

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

Fi
be

r O
pt

ic
s

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

Ongoing Community Development  Initiatives

Miracle Mile CD
Outreach to this group in a monthly 
basis.

Kishwaukee Corridor JK   
Kishwaukee Empowerment Group 
meeting monthly.

Mid-Town Group JD Jovita Donahue is City Liaison.
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