BR US 20 ROCKFORD
SUNSET AVENUE TO KENT CREEK
CONTRACT 64750

DESIGN AND CONSTRUCTION SCHEDULE
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TASK

Start construction

1 |WATER MAIN (CITY)

""" *

2 ISANITARY SEWER (CITY)

3 ROADWAY (IDOT)

Start construction

4 [LANDSCAPING (CITY) ... . ===~ 7.

Design by Others for City of Rockford

. Design by Guen for City of Rockford

Bidding and Awarding

I Construction

Includes enhanced landscaping and grading

C:\Documents and Settingsiryoung\l.ocal Settings\Temporary Internet Files\Content. Qutlook\X7JDNQPA\Design Construction Schedute

Pre-Final Roadway Plans to District Office 9-30-10
Final Roadway Plans to District Office 1-30-11
IDOT Letting 6-17-11

Design by MAI, Singh and Guen for IDOT  Includes multi-use path, lightirig, ‘grading & minimal fandscaping within Project ROW ~




