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05 C-W Alley Rehab Ph I WW City X X

05 C-W Inlet Repairs various BE 4/7/2005

05 C-W Residential St Resf. WW City X

05 C-W Sidewalk Curb/Gutter DC City X X X

05 CW-Pavement Marking various HL X

22nd Ave Reconstruction Kishwaukee 5th St WW City 90% 90% X X X X X X X X

23rd Avenue Resurfacing 6th St 11th St DC City 100% 50% X X X X X X

2nd St Circ. Improv DC McClure 100% 0% X X X X X X X X

2nd St/Walnut Int. Improv 2nd St Kishwaukee DC McClure 100% 4/29/05 0% X X X X X X X X X X

300 N. Church Park Jefferson St BM Arnold Lundgren 100% 0% X X X X X X

41st St Improvement 8th St 9th St LL ARC 100% 8/18/04 Stenstrom 100% X X

42nd St Improvement LL ARC 100% 8/18/04 Stenstrom 100% X X

Alpine Dam Recon. Study BE Army CoE 100% X

Alpine Rd Rehab Phase II Highcrest Mulford DC
Baxter & 

Woodman/City 100% 8/12/04 RBT 95% X X X X X X X X X

Argus Dr Resurfacing Perryville Buckley DC City 100% X X X X X X

Arterial Resurf Phase I various DC City 100% Rock Road 100% X X X X X X

Auburn St Rehabilitation Harlem N Main DC McClure 100% 0% X X X X X X X X X X X X X
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Project Description

Brookview Watermain SpringCreek S. 300' LL

Chapin Court Watermain Rural S. to Dead End DC X X X X X

Chestnut Winnebago Wyman X X X X X X X X X X X X X

Clifton Ave Recon '04 Michigan Island DC Hanson 90% 9/2/04 Fischer 95% X X X X X X X X

Clifton Ave Recon '05 Marchesano Pond DC Consultant TBD 0% X X X X X

Clover Ave Reconstruction Harding Montague DC CMT 100% 8/27/04 RBT 100% X X X X X X

Commuter Rail Feasibility - - JR TranSystems 100% 100% X

Cunningham St. Recon Winnebago Central WW Tarara-Carroll 100% 3/31/05 RBT 0% X X X X X X X

Davis-Pec Bike Path DC McClure 0% X

Fairway Place Watermain Edgebrook Hawthorne LL

Federal Courthouse PH II ML City 100% 1/6/05 Rockview Stone 95% X

Forestview Resurfacing Waukegan Dexter DC City 100% X X

Harrison Ave Bridges UP & CN RR LL Hanson 30% 3/10/06 X X X X X X X

Harrison Ave Recon. 11th 20th LL Clark Dietz 85% X X X X X X X X X X X X

Harrison Ave Rehabilitation Alpine Mulford LL Missman Stanley 65% X X X X X X X X

Horace Ave Bridge CN RxR Tracks City Limits LL Hanson 100% 6/17/05 X X X X X

Huffman Blvd Resurfacing Auburn St Fulton Ave DC City 100% X X X X X X
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Project Description

Huffman/Muldoon/St Francis Riverside Campus Hills WW City 95% X X X X X

IL 2 Two-way Conversion Church St Cedar John DC City 0% X X X X X X X X
IL 2 Two-way Conversion Main St Park John DC City 0% X X X X X X X X

IL 2 Two-way Conversion Wyman St Cedar Park DC City 20% X X X X X X X X X X X

Kings Highway 1810 King N End LL McMahon 100% 9/7/04 RBT 95% X X X

Kishwaukee  Harrison 15th Ave IDOT X X X X X X X X X X X X X

Kishwaukee Street Bridge 10th Ave Buckbee LL Willett, Hofmann 65% X X X X X X X X X X X X X

Logistics Pkwy Ind. Devl - - JH Willett, Hofmann 100% 4/14/05 X X X X X X

Morgan St Bridge PH I JH CMT 80% X X X X X X X X X X X X X X

Morsay Dr Resurfacing Fairview Alpine DC City 75% X X X X X X X

Pepper Dr Resurfacing Gina Terr Pecan DC City 100% X X X X X X

Pierpont Ave Resurfacing W State Auburn DC City 50% X X X X X X

Pioneer Deck Expansion - - ML Carl Walker 100% Sjostrom 95% X

Richmond Street Arline Liberty LL Fehr-Graham 100% 8/12/04 Rockview Stone 95% X X X X X
Ridge/Whitman Intersection 
Improvement Whitman PCC Pvmt DC City 100% X X X X X X X X X X

Rockton Ave Recon Fulton Paradise LL City 100% RBT 95% X X X X X X X X X X

Rural St Rehabilitation Calvin Park Fairview LL City 75% X X X X X X
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Project Description

Samuelson Rd Resurfacing 11th 20th DC City 50% X X X X X

School Street Watermain Kent Creek Lee LL City

Shiloh Road Improvement Bello Reserve JH 100% X X X X X X

South Main Street Harrison Cedar DC X X X X X X X X X X X X X

Stanley St Pumping Station WP X

Washington Street Hutchins 2nd Ave DC Missman Stanley 100% 8/26/04 Stenstrom 0% X X X X X

Webster Avenue Watermain Preston Berkley WW 0% 0% X

West High Zone Implmntn BM MWH 0% 9/9/04 RBT 30% X

West Side Alive St Rsrfc various WW City 100% RBT 99% X X X X X X X

West Side Water Main LL
Baxter & 

Woodman/City 100% 11/4/04 Schlicting X X X X X X X X X

West State Crossover JH Missman Stanley 50% X X X X X X X X X X X

West State St Water Main BM MWH 100% RBT 98% X X X

Winnebago St Recon Cunningham Montague WW Tarara-Carroll 100% RBT 99% X X X X X X X X X

Woodridge Street Lanewood Edgewood DC Tarara-Carroll 100% AA Construction 100% X X X X X X
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