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05 C-W Alley Rehab Ph I WW City X X
05 C-W Inlet Repairs various BE 4/7/2005 TCI 

05 C-W Residential St Resf. WW City X
05 C-W Sidewalk Curb/Gutter various DC City 5/3/05 X X X
05 CW-Pavement Marking various HL 5/7/05 X
22nd Ave Reconstruction Kishwaukee 5th St WW City 90% 90% X X X X X X X X
23rd Avenue Resurfacing 6th St 11th St DC City 100% 5/10/2005 50% X X X X X X
2nd St Circ. Improv DC McClure 100% 0% X X X X X X X X
2nd St/Walnut Int. Improv 2nd St Kishwaukee DC McClure 100% 4/29/05 RBT 0% X X X X X X X X X X
Church St. Water Main Park Jefferson St BM Arnold Lundgren 100% 5/4/05 0% X X X X X X
Alpine Dam Recon. Study BE Army CoE 100% X
Alpine Rd Rehab Phase II Highcrest Mulford DC

Baxter & 
Woodman/City 100% 8/12/04 RBT 95% X X X X X X X X X

Argus Dr Resurfacing Perryville Buckley DC City 100% 5/10/2005 X X X X X X
Auburn St Rehabilitation Harlem N Main DC McClure 100% 0% X X X X X X X X X X X X X
Brookview Water main SpringCreek S. 300' LL

Chapin Court Water main Rural S. to Dead End DC X X X X X
Chestnut St. Water main Winnebago Wyman X X X X X X X X X X X X X
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Project Description

Clifton Ave Recon '04 Michigan Island DC Hanson 90% 9/2/04 Fischer 95% X X X X X X X X
Clifton Ave Recon '05 Marchesano Pond DC Consultant TBD 0% 5/12/2005 X X X X X
Clover Ave Reconstruction Harding Montague DC CMT 100% 8/27/04 RBT 100% X X X X X X
Commuter Rail Feasibility - - JR TranSystems 100% 100% X
Cunningham St. Recon Winnebago Central WW Tarara-Carroll 100% 3/31/05 RBT 0% X X X X X X X
Davis-Pec Bike Path DC McClure 0% X
Fairway Place water main Edgebrook Hawthorne LL

Federal Courthouse PH II ML City 100% 1/6/05 Rockview Stone 95% X
Forestview Resurfacing Waukegan Dexter DC City 100% 5/10/2005 X X
Harrison Ave Bridges UP & CN RR LL Hanson 30% 3/10/06 X X X X X X X
Harrison Ave Recon. 11th 20th LL Clark Dietz 85% X X X X X X X X X X X X
Harrison Ave Rehabilitation Alpine Mulford LL Missman Stanley 65% X X X X X X X X
Horace Ave Bridge CN RxR Tracks City Limits LL Hanson 100% 6/17/05 X X X X X
Huffman Blvd Resurfacing Auburn St Fulton Ave DC City 100% 5/10/2005 X X X X X X
Huffman/Muldoon/St Francis Riverside Campus Hills WW City 95% X X X X X
IL 2 Two-way Conversion Church St Cedar John DC City 0% X X X X X X X X
IL 2 Two-way Conversion Main St Park John DC City 0% X X X X X X X X
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Project Description

IL 2 Two-way Conversion Wyman St Cedar Park DC City 20% X X X X X X X X X X X
Kings Highway 1810 King N End LL McMahon 100% 9/7/04 RBT 95% X X X
Kishwaukee  Harrison 15th Ave IDOT X X X X X X X X X X X X X
Kishwaukee Street Bridge 10th Ave Buckbee LL Willett, Hofmann 65% X X X X X X X X X X X X X

Logistics Pkwy Ind. Devl - - JH Willett, Hofmann 100% 4/14/05 Schlicting X X X X X X
Morgan St Bridge PH I JH CMT 80% X X X X X X X X X X X X X X
Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/2005 X X X X X X X
Pepper Dr Resurfacing Gina Terr Pecan DC City 100% 5/10/2005 X X X X X X
Pierpont Ave Resurfacing W State Auburn DC City 100% 5/10/2005 X X X X X X
Pioneer Deck Expansion - - ML Carl Walker 100% Sjostrom 95% X
Richmond Street Arline Liberty LL Fehr-Graham 100% 8/12/04 Rockview Stone 95% X X X X X
Ridge/Whitman Intersection 
Improvement Whitman PCC Pvmt DC City 75% X X X X X X X X X X
Rockton Ave Recon Fulton Paradise LL City 100% RBT 95% X X X X X X X X X X
Rural St Rehabilitation Calvin Park Fairview LL City 90% X X X X X X
Samuelson Rd Resurfacing 11th 20th DC City 100% 5/10/2005 X X X X X
School Street Water Main Kent Creek Lee LL City 90%

Shiloh Road Improvement Bello Reserve JH 100% X X X X X X
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Project Description

South Main Street Harrison Cedar DC X X X X X X X X X X X X X
Stanley St Pumping Station WP X
Washington Street Hutchins 2nd Ave DC Missman Stanley 100% 8/26/04 Stenstrom 10% X X X X X
Webster Avenue water main Preston Berkley WW 0% 0% X
West High Zone Implmntn BM MWH 0% 9/9/04 RBT 55% X
West Side Alive St Rsrfc various WW City 100% RBT 99% X X X X X X X
West Side Water Main LL Missman Stanley 100% 11/4/04 Schlicting 20% X X X X X X X X X
West State Crossover JH Missman Stanley 75% X X X X X X X X X X X
West State St Water Main BM MWH 100% RBT 98% X X X
Winnebago St Recon Cunningham Montague WW Tarara-Carroll 100% RBT 99% X X X X X X X X X
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