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2nd St Circ. Improv DC McClure 100% 0% X X X X X X X X

2nd St/Walnut Int. Improv 2nd St Kishwaukee DC McClure 100% 3/11/05 0% X X X X X X X X X X

Alpine Rd Rehab Phase II Highcrest Mulford DC
Baxter & 

Woodman/City 100% 8/12/04 RBT 95% X X X X X X X X X

Arterial Resurf Phase I various DC City 100% Rock Road 100% X X X X X X

Auburn St Rehabilation Harlem N Main DC McClure 75% 0% X X X X X X X X X X X X X

Clifton Ave Recon Michigan Island DC Hanson 90% 9/2/04 Fischer 95% X X X X X X X X

Cunningham St. Recon Winnebago Central WW Tarara-Carroll 70% 0% X X X X X X X

Fincham 1st 2 blocks W of Perryville ML Schlichting 100% X X   X  X X X   X

Harrison Ave Bridges UP & CN RR LL Hanson 25% X X X X X X X

Harrison Ave Recon. 11th 20th LL Clark Dietz 85% X X X X X X X X X X X X

Harrison Ave Rehabilitation Alpine Mulford LL Missman Stanley 65% X X X X X X X X

Kishwaukee  Harrison 15th Ave IDOT X X X X X X X X X X X X X

Logistics Pkwy Ind. Devl - - JH Willett, Hofmann 50% X X X X X X

Pepper Drive Signals Modesto Mulford DC City 100% RBT 100% X X X X X

Rockton Ave Recon Fulton Paradise LL City 100% RBT 95% X X X X X X X X X X

Samuelson Rd Resurfacing 20th Alpine DC Missman Stanley 100% 9/14/04 Rock Road 100% X X X X X

Project Description
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Project Description

Shiloh Road Improvement Bello Reserve JH 100% X X X X X X

West Side Alive St Rsrfc various WW City 100% RBT 99% X X X X X X X

West State Crossover JH Missman Stanley 50% X X X X X X X X X X X

Winnebago St Recon Cunningham Montague WW Tarara-Carroll 100% RBT 99% X X X X X X X X X

Woodridge Street Lanewood Edgewood DC Tarara-Carroll 100% AA Construction 100% X X X X X X

Amcore Bank Pkg Deck - - ML 100% No IL Svc 100% X

Amcore Bank Pkg Lot - - ML Graceffa/City 100% RBT 100% X X X X X X X X

Commuter Rail Feasibility - - JR TranSystems 100% 100% X

Kishwaukee Street Bridge 10th Ave Buckbee LL Willett, Hofmann 55% X X X X X X X X X X X X X

Morgan St Bridge PH I JH CMT 80% X X X X X X X X X X X X X X

E
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ic
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op
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n
t Pioneer Deck Expansion - - ML Carl Walker 100% Sjostrom 90% X

G
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er
al
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C-W Pavement Marking HL Mark-It Corp 100% X

10th Ave 22nd 24th LL Fehr-Graham 100% RBT 100% X X X X X

13th Ave 23rd 24th LL Fehr-Graham 100% RBT 100% X X X X X

41st St Improvement 8th St 9th St LL ARC 100% 8/18/04 Stenstrom 99% X X

42nd St Improvement LL ARC 100% 8/18/04 Stenstrom 99% X X
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Project Description

Clinton St Reconstruction Fulton Willoughby WW Arnold Lundgren 100% 8/12/04 Rockview Stone 100% X X X

Clover Ave Reconstruction Harding Montague DC CMT 100% 8/27/04 RBT 100% X X X X X X

C-W Alley Recon Phase II WW Arnold Lundgren 100% 8/5/04 Stenstrom 100% X X X X

C-W Alley Rpr '04 Phase I WW City 100% 5/27/04 Stenstrom 92% X X X

C-W Curb & Gutter LL City 100% 6/17/04 RBT 100% X X X X X X

C-W Residential St Resf. WW City 100% 6/1/04 RBT 100% X X X

C-W Sidewalk Curb/Gutter DC City 100% TCI 100% X X X

Kings Highway 1810 King N End LL McMahon 100% 9/7/04 RBT 95% X X X

Light Street N Main Robey DC City 100% 8/19/04 RBT 100% X X X

Logan St Reconstruction Camlin Ellis WW Arnold Lundgren 100% 8/12/04 Rockview Stone 100% X X X X X

Pepper Drive Sidewalks DC City 100% 9/28/04 AA Construction 100% X X X X

Reed  Ave Construction Horton Grant Park LL ARC 100% 8/18/04 Stenstrom 100% X X X X X

Richmond Street Arline Liberty LL Fehr-Graham 100% 8/12/04 Rockview Stone 95% X X X X X

Rote/Sentinal Connector JH 100% X X X X X X

Washington Street Hutchins 2nd Ave DC Missman Stanley 100% 8/26/04 Stenstrom 0%

Westgate Parkway Colorado End WW Willett Hofmann 100% 7/15/04 AA Construction 100% X X X X X   
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Project Description

ADA Handicap Ramps DC City NA TCI 100% X

Davis-Pec Bike Path DC McClure 100% 0% X

Federal Courthouse PH I ML City 100% No IL Svc 100% X

Federal Courthouse PH II ML City 100% X

Stewart Parking Garage Church Elm ML 100% 10/14/04 RBT 90% X

Alpine Dam Recon. Study BE Army CoE 100% X

Harmon Park Drainage BE Willett Hofmann X X X X X

300 N. Church Park Jefferson St BM Arnold Lundgren 100% 0%

Chestnut Winnebago Wyman X X X X X X X X X X X X X

South Main Street Harrison Cedar X X X X X X X X X X X X X

Stanley St Pumping Station WP X

West High Zone Implmntn BM MWH 9/9/04 RBT 30% X

West Side Water Main LL
Baxter & 

Woodman/City 100% 11/4/04 X X X X X X X X X

West State St Water Main BM MWH 100% RBT 98% X X X
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