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3rd St Bridge WW Smith Eng
40% Bridge condition report submitted to 

IDOT
Alley Reconstruction      
C-W Ph 1 2007

WW City 100% 7/19/07 RBT 98% Drainage issues on several alleys.  
Mtg with RBT on 8/29/08.  City 
awaiting designs.

X X X

Alley Reconstruction        
C-W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

85% 4 Alleys. Water main on Houghton to 
be upsized. Bid Opened 8/27/08.

O X X X X X

Alley Reconstruction         
C-W Ph 1 2008

CS  Stenstrom Construction start 7/7/08. O X

Alley Reconstruction         
C-W Phase II 2008

CS MDES 90% Design underway. 

Alpine Dam - Design For 
Emergency Repairs

Aldeen 
Park

JH / 
BE

HNTB 80% Evaluating plans- Bid specifications  
Project Bid in September 2008.

X X

Alpine Road Spring 
Creek

Riverside DC Expected construction September 3, 
2008. Schedule anticipates 6 weeks of 
construction.

X X X X X X X X X

Applewood Sidewalk DC 100% 4/9/08 TCI 100% Sidewalks complete.  Working on 
driveways, ramps and restoration.

X X

Project Description
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Project Description

Arterial Resurfacing (CW 
2008)

DC 100% RBT 95% Punch list items.

Clinton Ave 
Reconstruction

DC Tarara / 
Carroll

Bid Opening September 17, 2008.

Clocktower Sidewalks PZ McClure 100% Permit received from IDOT.  
Construction late September.

Crack Sealing C-W 2008 CS Behm 
Pavement

Won't start until October 15, 2008. 
Needs to be 60 degrees F and falling.

Downtown Streetscape Green Park Ave PZ DLK Civic 
Design

35% Design underway.

Elliot Detention Pond BE MDES 100% 11/29/07 RBT 50% Work continues. RMTD agrees to 
expand. 

Harmon Park Drainage 
Improvements

BE Willett, 
Hofmann

50% Capital Investment Plan provided by 
WHA (10 year plan).  Phase I portion 
underway.

Harrison Ave Bridges UP & CN 
RR

WW Hanson 100% Mar 2007 Civil 
Constructors

80% South deck completed. South parapets 
and approaches underway.

X X X X X X X X X

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th WW Missman 
Stanley

10% Alternatives have been reviewed.  
Possible re-alignment to reduce 
property takes.

X X X X X X X X X X X X

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford 
Rd

WW Missman 
Stanley

100% Aug 2007 RBT 90% Dead landscaping to be replaced in 
the Spring. Irrigation plans being 
generated.  Working with ComEd to 
remove ligts west of Alpine.

X X

Harrison Ave 
Rehabilitation

20th Mulford WW Missman 
Stanley

100% 6/16/06 RBT 98% IDOT inpected on 08/06/08 (signals). 
Non electrical punch items underway.  

X X X X X X X X
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Project Description

Hazard Mitigation Project 
Application (City)

BE FMSM 100% FEMA reviewing HMGP grant 
application 

Hecker Ave. Fulton Ave End CS McClure 90% Design almost complete.  Project 
considered for 2009.

Huffman Blvd 
Resurfacing 

Auburn St Fulton Ave DC City 100% 5/10/05 Rock Road 50% Project considered for 2009 X X X X X X

I-90/East State St 
Pedestrian Path

Bell School 
Rd

I-90 
Bridge

JH  O X X X

I-90/East State St 
Pedestrian Bridge

JH CMT ITEP grant submitted to IDOT 5/5/08.

ICC Railroad Safety 
(Winnebago St.)

PZ ICC Agreement passed Council 4/7/08.

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Independence Bridge JH WHA Design underway.

Inlet Repair C-W 2008 BE 3/27/08 TCI 100% Looking for additional revenue to 
complete more repairs.
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Project Description

Keith Creek Feasibility 
Study (Army C.O.E.)

BE 5% Building model of Hydraulics / 
Hydrology on S. branch. Reviewing 
Alpine Dam recommendations. Mtg on 
9/3/08 to review progress.

Keith Creek Land 
Acqusition

BE 60% RLDC land acquisition under way. 95 
of 130 properties acquired. FEMA to 
finance a portion of demos through 
flood insurance.

Keith Creek Greenway RM Eight properties under acquisition from 
Mid-Towne.

Kishwaukee 
Reconstruction

Harrison  WW IDOT 100% 6/15/07 Schlichting 15% Concrete pavement to started north of 
Harrison.

X X X X X X X X X X X X X

Kishwaukee Street 
Bridge

10th Ave Buckbee WW Willett, 
Hofmann

99% Agreements with Behr & Rockford 
Park District; RRWRD.  September 
19th letting.  Seminary Street Bridge 
now open (including trucks).

X X X X X X X X X X X X X

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchang
es

JK HNTB 70% Final Draft Report delivered to P & D 
8/5/08. Kish Empowerment Group 
scheduled for 10/1/08.

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave WW Arnold 
Lundgren & 
Assoc

60% 18% Continue work on 18th to 15th. X X X

Lapey St (CW Res) 2007 Brooke Barnum CS Willett, 
Hofmann

90% Schlichting Punch list items. O X X X X X
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Project Description

Logistics Pkwy Extension Milford Samuelso
n

JH Willett, 
Hofmann

90%    Working on property acquisition. X X X

Morgan St Bridge Ph I Over Rock 
River

JH CMT Ph I 
100%

2012 IDOT/ FHWA requiring Value 
Engineering.  Reviewing Phase II 
Design Agreement.

X X X X X X X X X X X X X X

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/05 Rock Road 80% Needs additional repair. X X X X X X X

North Main & Auburn 
Roundabout

N. Main Auburn DC Hanson & 
MTJ Eng

100% IDS approved by IDOT.  Working on 
Historic.

X

Ogilby Road 
Reconstruction

S Main Clifton DC HL Chastain 100% 40% Construction began 8/11/08.  Water 
main conplete.  RRWRD working on 
their system improvements.

Ollie/Toft DC Tarara-Carroll 50% Drainage issues. Met w/ Consultant 
11/28/07.  Preliminary design 
underway. Requires mtg w/Alderman.
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Project Description

Pavement Marking C-W 
2008

DC 3/27/08  Waiting on final list from traffic.  Bike 
lanes underway.  Thermoplastic 
striping underway.

O

PCC Patching C-W 2008 DC 4/8/08 Stenstrom 90% Punch list items remaining. O

Perry Creek Interchange JH McClure RMAP submitted traffic numbers for 
interchange to Illinois Tollway.

Residential 
Reconstruction 10th Ave, 
12th St. Hill St, Dexter

DC Fehr-Graham Bid opening 9/11/08.

Residential 
Reconstruction Locust, 
Loomis, Park Ave

CS HL Chastain 80% Plans delivered 9/12/08.

Residential 
Reconstruction Reed 
Avenue, Roosevelt, 
Russell/Taylor

SC Willett, 
Hofmann

80% Plans delivered by 9/5/08.  Bid 
opening late September 2008.

Residential Resurfacing 
C-W 2008

CS  RBT 85% 120 blocks (of 155) complete.  
RRWRD completing repairs 9/18/08.  
RBT completion by 9/26/08.

X

Ridge/Whitman 
Intersection Improvement

Whitman PCC Pvmt DC Hanson 10% 0% Demo project awarded.  Construction 
in 2009.

X X X X X X X X X X

Riverwalk- Indian 
Terrace

Dickerman 
Dr

Mound 
Avenue

PZ McClure / 
Hitchcock

Survey work underway.
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Project Description

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie 
Park

PZ McClure / 
Hitchcock

25% Preliminary design underway. X X X

Riverwalk-State to 
Chestnut

West State 
St

Chestnut 
St

PZ McClure / 
Hitchcock

5% Project on hold. X X X

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ McClure / 
Hitchcock

0% Begin conceptual design.

Rockford Tree Inventory ML Strata Point 5% Started in NW quadrant of City ( late 
August).

Rockton Avenue Cityview 300' n of 
Embury

DC 100% RBT NiCOR - Stormswer conflict.  Project 
delayed until spring 2009.

Sidewalk, Curb & Gutter 
and ADA Handicap 
Ramps ( C-W) 2008

DC 3/20/08 Campos 60% 100% of funds committed.

Searles Ave. Bridge WW Smith Eng 4% Design underway.

SE Creek Cleanout RRWRD BE MDES 5% Proposal submitted.

South Main Gateway 
Sign

BE Proposal received- evaluating 
submittal.

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X
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Project Description

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

Springbrook Road Summer-
field Dr

Bell 
School Rd

JH MDES 70% Design underway.  Bid in 2009.

Springfield Road & 
Auburn St Intersection

Winn Co 2009 Project.

Stanley St Pumping 
Station

TH McMahon 100% 60% Well installed. Building under 
construction. Scheduled June/July 
2008. Sanitary tie-in June 2008.

X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 100% Bid opening 9/18/08. X X X X X

State Street Sidewalks 
(South)

Fairview Calvin 
Park

Tarara-Carroll 100% Design complete.  Land acquisition 
underway.

Stormwater Management 
Master Plan

BE MWH 5% 10% Completed nuisance drainage priority 
matrix.  Delineating flood plain by the 
Airport.  Proposed rain guage network.

Trainer Road Drainage Trainer Rd Fincham BE City Contract awarded.  Construction 
started 9/2/08.

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Mtg w/ IDOT on 8/28/08.  Still awaiting 
land acqusition funding agreement.

X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% ComEd has not granted access to site 
for environmental investigation.
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Project Description

 Water Projects      

20th St 18th 
Avenue

23rd 
Avenue

SK Willet, 
Hofmann

99% Railroad ROW in progress.  Concern 
over lack of commnication from RR.  
Designer alerted to contact RR 5x via 
phone Designer to contact RR via 
email.  Expected to meet the next 
submittal package to IEPA, later this 
year

O X

22nd St 19th 
Avenue

Broadway SK Willet, 
Hofmann

99% Plans, NOI, IEPA  Construction permit 
and General and Special provisions all 
completed. Expected to meet the next 
submittal package to IEPA, later this 
year.

O X

35th St Sandy 
Hollow

35th south 
of bypass

SK Fehr-Graham 99% On track and On schedule.  Submittal 
to IEPA in progress. Expected to meet 
the next submittal package to IEPA, 
later this year.

O X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 RBT 99% Construction complete.  Punch list 
items. Tie In and restoration required.

X

Aldeen Park 
entrance

Skyline SK Arnold 
Lundgren

100% On track and On schedule. IEPA 
submittal package in progress. 
Expected to meet the next submittal 
package to IEPA, later this year.

O X
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Project Description

Alpine Meadows (Pepper 
Dr)

U29 High Point 
Dr.

SK Smith Eng 69% RBT Contract awarded Bid opening 
8/15/08.  NOI to Award 9/2/08.

O

American Rd Sockness 
Dr

American 
Rd

SK Fehr-Graham 98% Fischer Contract awarded - Bid Opening 
8/21/08.  NOI to Award 9/2/08.

O X

Auburn St Auburn 
H.S

Oakley St SK Arnold 
Lundgren

90% Writing City easements.  Plans, IEPA 
specs, NOI, GSDA and easements all 
in progress. Expected to meet the next 
submittal package to IEPA, later this 

O X

Brookview Water Main 
Design

Spring 
Creek

bridge DC Fehr-Graham 100% 2007 Design only 0% June 2008 Letting date. X

Dawson Ave Lundvall Charles 
Ave

SK Missman, 
Stanley 

95% IEPA Specs in progress, Bid Tabs in 
progress, Easements in progress.   
Location of Zone Control Vlv. 
Reviewed and solved. Project remains 
on track and on schedule.

O X

Eckburg Balsam O'Connell SK Fehr-Graham 99% Fischer Bid awarded- Bid Opening 8/21/08.  
NOI to Award 9/2/08.  

O X

Green St Chestnut 
St

Independe
nce Ave

SK McClure 100% Bid awarded- Bid Opening 8/19/08.  
NOI to Award 9/2/08.  

O X
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Project Description

Kishwaukee Street Water 
Main

Harrison 
Ave

Buckbee WW MSA 100% 4/17/08 Schlichting 80% Installing WM to coordinate with IDOT 
project. Received IDOT permit.

O X

Meadows of Springbrook JH MDES 25% Mtg w/consultant for review 4/10/08. O X

Porter Rd Meridian 
Rd

Owen 
Center Rd

SK Tarara-Carroll 70% Pre-Bid conference scheduled for 
9/10/08. Contract Bid Opening 
scheduled for 9/17.  Remains on track 
and on schedule.   

O X

South Airport Water Main JH CMT Per City Yards contact, this item is 
completed.  For Additional info:  Jeff 
Butz.

Community Development  Projects
Magna Properties/ Alpine 
Hills Conceptual Study

RM 1st draft of conceptual plan complete. 
Design charrette being considered.

Barber Colman Asbestos 
Abatement

WD

South Main Railroad 
Yard Concept Plan

Cedar Kent 
Creek

WD Vandewalle & 
Assoc

Commuter rail station locations being 
considered. Draft report complete- 
concept of World Trade Center. 

Re-Load Manufacturing Anexation approved by Council. 
Project moving forward. 
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