

2014 Consolidated Plan
Action Plan Update
Proposed Timeline

Date	Activity
June 10 - 13	Hold initial meeting to evaluate current programs and discuss ideas
June 17 – 26	Continue to evaluate current programs
June 28 or 29	Hold ND/ED budget planning session(s)
July 1 – August 2	Develop draft Action Plan Budget
August 6 or 7	Meet with Administration to present draft plan budget
August 15	Hold first public input session
August 16 – September 12	Complete narrative portions of plan to correspond with proposed budget
September 9– 12	Meet with Aldermen and share proposed plan
September 12	Hold second public input session and present draft plan
September 16	Read Plan into City Council with pending date for committee review of 10/21 & publish Plan for 30 comment period
September 17	30 day comment period begins
September 17 – October 18	Additional discussions with Aldermen if needed
October 18	30 day comment period ends
October 21	Plan is discussed at Planning & Development committee
October 28	Committee discussion continued If needed
November 4	Receive City Council approval
November 13	Submit to HUD
December 15	Publish request for release of funds