



Office of Mayor Lawrence J. Morrissey  
*LEADING BOLDLY, WORKING TOGETHER*

## PRESS RELEASE

---

FOR IMMEDIATE RELEASE:

CONTACT INFORMATION:

Matthew Vitner, P.E.

City Engineer

Phone: 815-987-5570

---

July 09, 2014

E-mail: [Matthew.vitner@rockfordil.gov](mailto:Matthew.vitner@rockfordil.gov)

### CIP UPDATE

#### *Harrison Avenue Bridge Deck Replacement*

On May 23, 2014, construction began on the Harrison Avenue Bridge to replace the deck over the Rock River. Construction started on the north side of the bridge first. Traffic is shifted to the south side, with one lane of traffic each way. The Bridge will remain open to traffic, but be prepared for possible traffic delays. Construction is expected to be complete by October 31, 2014. Please use caution when driving in this area.

#### *Bridge Railing Repairs – 2014*

On May 27, 2014 contractors began replace three bridge railing throughout the City as follows:

- Bradley Road over Spring Creek
- 6<sup>th</sup> Street over Keith Creek.
- Safford Road over Kent Creek.

This work will be ongoing throughout the next 30 days. All lane closures will occur only during daytime hours.

Please use caution when driving in these areas. For questions concerning these projects, please contact Martin Ruvolo at 815-961-3772.