



PRESS RELEASE

FOR IMMEDIATE RELEASE:

CONTACT INFORMATION:

Matthew Vitner, P.E.
City Engineer

December 9, 2014

Phone: 815-987-5570

E-mail: Matthew.Vitner@rockfordil.gov

Railroad Avenue Bridge Replacement – Project Status

On November 30, 2014, work on the Railroad Avenue Bridge replacement project was suspended for the winter. The project consists of the complete removal and replacement of the bridge over Keith Creek between 8th Street and 9th Street. Due to the onset of unseasonably low air temperatures in mid-November, the decision was made to suspend the construction until Spring 2015 instead of continuing to work out of contract specification. At this time the old bridge has been removed and the new bridge is approximately 50% complete. Once construction is restarted it will take approximately 30 working days to fully complete the project and have the road open to traffic again. Traffic control and detour signage will be maintained throughout the winter to warn motorists and pedestrians of the bridge closure. Thank you for your patience and we apologize for the inconvenience.

#