



*Office of Mayor Lawrence J. Morrissey
LEADING BOLDLY, WORKING TOGETHER*

PRESS RELEASE

FOR IMMEDIATE RELEASE:

CONTACT INFORMATION:

Matt Vitner, P.E.

City Engineer

Phone: 815-967-6748

August 14, 2013

E-mail: matthew.vitner@rockfordil.gov

CIP UPDATE

STATE STREET RESURFACING

On August 19th, 2013 construction is scheduled to begin on East State Street from 1st Avenue to the Rock River and on West State Street from the Rock River to Wymann Street. Work will consist of full width resurfacing. Parking on State Street will be prohibited during construction. Construction is only anticipated to last one week.

For questions concerning these projects, please contact Steven Sumner at 815-967-6743.

CITY WIDE STREET REPAIRS GROUP #3

On June 27, 2013 construction began on the City Wide Street Repairs Group #3 project. Work will consist of full width resurfacing with curb and gutter, sidewalk, ADA ramps, driveway approaches and structure repairs as needed at the following locations:

- 1) Greenwood Avenue from Rockford Avenue to Welty Avenue
- 2) Hill Street from Madison Street to 1st Street
- 3) Westchester Drive from Highcrest Road to Buckingham Drive
- 4) Ashland Avenue from Irving Avenue to Furman Street
- 5) Benderwirt Avenue from Winnebago Street to Rockton Avenue
- 6) Custer Avenue from Edgemont Street to Grenshaw Street
- 7) Fairview Avenue from Royal Avenue to Alliance Avenue
- 8) Garfield Avenue from Winnebago Street to Rockton Avenue
- 9) Sunset Avenue from Ashland Avenue to Sherman Avenue
- 10) Ridgeway Avenue from Grenshaw Street to Elmwood Street

- 11) West Jefferson Street from Henrietta Avenue to Day Avenue
- 12) Marvin Street from Green Street to Preston Street
- 13) Royal Avenue from Mulberry Street to West Jefferson Street
- 14) Taylor Street from Bluefield Street to Filmore Street
- 15) Willard Avenue from Mulberry Street to Andrews Street
- 16) Summit Street from State Street to Rural Street

Bituminous Patching with curb and gutter and structure repairs as needed at the following locations:

- 1) Arthur Avenue Patching from Day Avenue to Hoban Avenue
- 2) Ashland Avenue Patching from Independence Avenue to Central Avenue
- 3) Parkside Avenue Patching from Kilburn Avenue to Richmond Street

For questions concerning these projects, please contact Steven Sumner at 815-967-6743.

CITY WIDE STREET REPAIRS GROUP #4

On July 8, 2013 construction work began on the City Wide Street Repairs Group #4 project. Work will consist the following:

Full width resurfacing and curb and gutter replacement with sidewalk, ADA ramps, driveway approaches, and structure repairs as needed at the following locations:

- 1) Camp Avenue from Logan Street to Hancock Street

Full width resurfacing and new sidewalk installation, curb and gutter, ADA ramps, driveway approaches, and structure repairs as needed at the following locations:

- 1) Alma Drive from Phelps Avenue to Mulford Road

Full curb and gutter replacement with sidewalk, ADA ramps, driveway approaches, and structure repairs as needed at the following locations:

- 1) Island Avenue from South Main Street to West Street
- 2) Indiana Avenue from South Main Street to West Street
- 3) Lincoln Avenue from South Main Street to Weldon Street

Full width roadway reconstruction with new curb and gutter installation and driveway approaches with structural repairs as needed at the following locations:

- 1) Marshall Street from Pershing Avenue to New Pavement Section

Full width roadway reconstruction with new curb and gutter, sidewalk, ADA ramps, driveway approaches and with structural repairs as needed at the following locations:

- 1) 22nd Avenue from 5th Street to 6th Street

Full width roadway reconstruction with new curb and gutter installation, driveway approaches and new storm sewer installation with structural repairs as needed at the following locations:

- 1) Wills Avenue from Cannon Street to Kinsey Street

Curb and gutter, sidewalk, ADA ramps, driveway approaches, and structure repairs as needed at the following locations:

- 1) Nelson Boulevard Sidewalk
- 2) Kenmore Avenue Sidewalk
- 3) Lawndale Avenue Sidewalk
- 4) Kilburn Avenue Sidewalk
- 5) Soper Avenue Sidewalk
- 6) Sunset Avenue Sidewalk

CITY WIDE STREET REPAIRS GROUP #5

On August 5th, 2013 construction began on the City Wide Street Repairs Group #5 project. Work will consist of complete Alley Way reconstruction with curb and gutter, sidewalk, driveway approaches, storm sewer and structure repairs as needed at the following locations:

- 1) Alley 1072 from the 1900 Block of Grenshaw Street to the 1900 Block of Edgemont Street.
- 2) Alley 225 from the 1400 Block of 22nd Avenue to the 1400 Block of 23rd Avenue.
- 3) Alley 226 from the 1500 Block of 22nd Avenue to the 1500 Block of 23rd Avenue.
- 4) Alley 235 from the 1400 Block of 21st Avenue to the 1400 Block of 22nd Avenue

- 5) Alley 558 from the 1200 Block of Van Wie Avenue to the 1200 Block of Fulton Avenue.
- 6) Alley 581 from the 1300 Block of Jonathan Avenue to the 1300 Block of Deborah Avenue.
- 7) Alley 236 from the 1500 Block of 21st Avenue to the 1500 Block of 22nd Avenue.

Bituminous patching on the following locations:

- 1) Alley 446 from the 1500 Block of 15th Avenue to the North.

For questions concerning these projects, please contact Steven Sumner at 815-967-6743.

MORGAN STREET BRIDGE RECONSTRUCTION

Work on the project continues. The structural steel portion of the bridge is now complete. Crews currently are working on the bridge Concrete deck pour that will be completed on August 16, 2013 weather permitting. Road work and lighting on the west side of the river is currently being installed. Some completion work will be going on the East side. Work will continue on the project until completion which is scheduled to be December of 2013.

For questions concerning this project, please contact Marty Ruvolo at 815-987-5570.

City-Wide Sidewalk & ADA Repairs Package A-2013

This project consists of select removal and replacement of concrete sidewalk, driveway approach, curb/gutter, also installation of ADA curb ramps, and parkway restoration in several location within Wards 2nd, 3rd, and 10th; specifically on Brendenwood Road, Burrmont Road, Guilford Road, Highcrest Road, Lundvall Avenue, Paris Avenue, Rural Avenue, Stratford Avenue, Welty Avenue, Winthrop Lane, and East State Street. The areas were selected based on the resident call list and need.

All concrete has been removed and replaced. Restoration has been completed.

City-Wide Sidewalk & ADA Repairs Package B-2013

This project consists of select removal and replacement of concrete sidewalk, driveway approach, curb/gutter, also installation of ADA curb ramps, and parkway

restoration in several locations within Ward 8; specifically on 18th Avenue, 19th Avenue, 25th Street, 26th Street, Beach Street, Colorado Avenue, Connecticut Drive, Dakota Lane, Montana Avenue, Ohio Parkway, Oklahoma Drive, Seward Avenue, and Wyoming Drive. The areas were selected based on the resident call list and need.

All concrete has been removed and replaced. Restoration has been completed.

City-Wide Sidewalk & ADA Repairs Package C-2013

This project consists of select removal and replacement of concrete sidewalk, curb/gutter, also installation of ADA curb ramps, and parkway restoration in several location within Wards 3rd, 9th, 13th; specifically on Burton Street, North Court Street, Grant Avenue, Myott Avenue, Ridge Avenue, and Yonge Street. The areas were selected based on the resident call list and need.

All Concrete has been removed and replaced. Restoration has been completed.

City-Wide Sidewalk & ADA Repairs Package D-2013

This project consists of select removal and replacement of concrete sidewalk, curb/gutter, also installation of ADA curb ramps, and parkway restoration in several location within Wards 7th, and 9th; specifically on Alliance Avenue, Arcadia Terrace, Arthur Avenue, Ashland Avenue, Elmwood Street, Fairview Avenue, Garfield Drive, Kilburn Avenue, Knight Avenue, Liberty Drive, Oakley Avenue, Pauline Avenue, Ridge Avenue, Soper Avenue, and N. Sunset Avenue.

All Concrete has been removed and replaced. Restoration has been completed.

City-Wide Sidewalk & ADA Repairs Package E-2013

This project consists of select removal and replacement of concrete sidewalk, curb/gutter, also installation of ADA curb ramps, and parkway restoration in several location within Wards 7th, and 9th; specifically on Blake Street, Cunningham Street, Forsythia Drive, Foster Court, Genoa Street, Holland Street, Iris Avenue, Island Avenue, Kent Street, Knowlton Street, Lincoln Avenue, Loomis Street, Ogilby Road, Rose Avenue, and Victoria Avenue.

All Concrete has been removed and replaced. Contractor is working on restoration.

City-Wide Sidewalk & ADA Repairs Package F-2013

This project consists of select removal and replacement of concrete sidewalk, curb/gutter, also installation of ADA curb ramps, and parkway restoration in several

locations within Wards 6th, and 11th; specifically on Harrison Avenue, 9th Street, and 17th Avenue. The areas were selected based on the resident call list and need.

All Concrete has been removed and replaced. Contractor is working on restoration.

City-Wide Sidewalk & ADA Repairs Package H-2013

This project consists of select removal and replacement of concrete sidewalk, curb/gutter, driveway approach, and parkway restoration within the 2nd Ward; specifically on Washington Street. The areas were selected based on the resident call list and need.

Contract has been awarded and concrete removal and replacement has started.

City-Wide Sidewalk & ADA Repairs Package I-2013

This project consists of select removal and replacement of concrete sidewalk, curb/gutter, driveway approach, and parkway restoration in several locations within the 11th Ward; specifically on 4th Avenue and 5th Street. The areas were selected based on the resident call list and need.

Contract has been awarded and concrete removal will start next week.

South Industrial Park Water Main Extension

This project consists of the installation of new 16" diameter ductile iron water main, extending exiting water main from 1505 Baxter Road, WATCO property (aka RELOAD INC.) going South through Natural Land Institute property, under Kilbuck Creek, then West under LANDRAIL LLC tracks to the James and Richard Gensler property (Approximately 660 feet).

Auger and pipe installation under the railroad tracks has been completed. Pipe installation under Kilbuck Creek is on hold until a safe method is agreed upon. Disturbed areas have been restored. Disturbed areas are stabilized.

Drivers are reminded to obey work zone speed limits and to stay alert for workers, when driving through the construction zone.

Questions regarding these projects should be directed to Omar Santos in the Public Works Department at (815) 987-5579. Thank you for your consideration.

