



Office of Mayor Lawrence J. Morrissey
LEADING BOLDLY, WORKING TOGETHER

PRESS RELEASE

FOR IMMEDIATE RELEASE:

CONTACT INFORMATION:

Brad Moberg P.E.

City Engineer

Phone: 815.987.5570

July 07, 2010

E-mail: brad.moberg@rockfordil.gov

CAPITAL IMPROVEMENTS

PROJECT UPDATES

2010 Water System Rehabilitation Plan

Rockford, IL – Effective July 12, 2010

DAWSON AVENUE WATER MAIN REHABILITATION

Work on Dawson Water Main is complete except parkway restoration and punch list items. All work should be complete by the end of July.

MEADOWS OF SPRINGBROOK SPECIAL ASSESSMENT #112

Meadows of Springbrook will have some additional driveway and restoration work to complete the project. Work should be complete by the end of July.

ZONE CONTROL VALVES

Installation has started on Strathmoor near Saint Anthony Hospital then crews will be moving to Mulford Road just north of East State Street. Traffic patterns and lane closures will occur. Please use extreme caution while driving in this area. The rest of the valves will continue throughout the summer. The project is expected to be complete by the end of November.

MORSAY BRIDGE RHABILITATION

Morsay Drive is closed for bridge construction. The bridge is located on Morsay Drive just east of Fairview Blvd. The bridge is recieving a total deck replacement. Completion is scheduled on September 17, 2010. Please follow the appropriate detours and use extreme caution driving in the area.

KISHWAUKEE ST BRIDGE PROJECT

Crews are working on Kishwaukee Street Bridge Project from Pope Avenue to Buckbee Street. Traffic has been changed to the outside lanes in both directions. Crews are working on the installation of raised median in the center of the street. Please use extreme caution while driving in the area.

###