



Office of Mayor Lawrence J. Morrissey
LEADING BOLDLY, WORKING TOGETHER

PRESS RELEASE

FOR IMMEDIATE RELEASE:

CONTACT INFORMATION:

Martin Ruvolo
Project Manager
Phone: 815-961-3772

August 24, 2011

E-mail: marty.ruvolo@rockfordil.gov

CIP UPDATE

ROCKFORD JUNCTION TRACK RELOCATION BUCKBEE STREET CLOSURE

As part of the Rockford Junction Track Improvement, Buckbee Street will be closed starting Monday, August 15, 2011. The limits of the project are between Kishwaukee Street and Seminary Street. Buckbee Street will be closed completely at the track crossing and result in a marked detour. The work in this area should be complete by the end of August. Please use extreme care when traveling in this area

STONERIDGE BRIDGE RECONSTRUCTION

Stoneridge Bridge reconstruction is in progress. The bridge will be totally replaced. During construction the bridge will be closed to all traffic. There will be a detour setup for the residents living on Stoneridge Drive. Estimated completion date of the project is the end of November.

CENTRAL AVENUE BRIDGE

The Central Avenue Bridge will be closed Tuesday August 30, 2011 for some minor adjustments to the work on the bridge that was completed earlier this year. The Bridge will be completely closed at 7:00 a.m. and reopened by noon the same day. Please make plans to take a different route during this time.

For questions concerning these projects, please contact Martin Ruvolo at 815-961-3772.