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ARRA Projects

Alpine                             
Rockton                       
Morgan

Guilford        
Winnebago   
Fulton

Rural         
S. Main        
Auburn DC McClure 9/18/09

William 
Charles 99%

Waiting for IDOT approval on final 
billing. x x x x

Alpine                    
Central                          
W. State

Rural            
Morgan         
Kilburn 

Morsay         
Ogilby           
Church DC McClure 1/15/10

William 
Charles 99%

Waiting for IDOT approval on final 
billing. x x x x

Longwood St. Y Blvd Benton St DC McClure 11/6/09 Alliance 99%
Waiting for IDOT approval on final 
billing. x x x x

W. Riverside Blvd N. Main Rock River DC McClure
William 
Charles 99%

Waiting for IDOT approval on final 
billing. x x x x

Sandy Hollow 
Emergency Repairs 20th  St. 11th St. MR McClure 100%

William 
Charles 95%

Work complete.  Waiting for spring 
restoration and as-builts. x x x x

Spring Brook Road Mulford Rd
Imperial 
Oaks DC McClure 100%

William 
Charles 5%

Project under construction.  Drainage 
pipe at Creekside. x x x x x

Project Description
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Project Description

3rd St Bridge MR Smith Eng 40%
Initial design submitted to IDOT. SEC 
submitted agreement. - On hold.

3rd & 4th Ward Drainage BE Lundgren 100% 9/29/2010 N-TRAK 99% Waiting on restoration to be complete.

4th Ward Drainage BE Tarara 100% 10/1/2010 Stenstrom 99%

Lutheran School Drainage, Bell 
School Rd & Keith Creek Drainage.  
Waiting for restoration to be complete.

6th Ward Drainage 
Improvements 2010 CS

Willett, 
Hoffmann 100%

N.  Illinois 
Service 90%

Willis, Marshall, Horton completed.  
Sewell underway.

14th Ward Drainage BE MDES 100% 10/1/2010 Stenstrom 99%
(Arnold/Orchard, Wichita, 
Fieldcrest/Arnold)  Waiting for 

ADA Handicap Ramps 
2011 DC

Performance 
Spec

More packages to be assembled.  
Mark limits in field.

Alley Reconstruction 
2010 Various CS Tarara 50% Campos 50% Final seven to begin in early May.
Alley Reconstruction 
2011 CS

Alpine Dam - Design For 
Emergency Repairs Aldeen Park ML HNTB 80% 50%

Final design complete.  Submitted to 
ACOE and IDNR for review. City 
received comments, working on permit 
package for "Operation of Dam."  
Land Acquisition (flowage easements) 
underway.  Still waiting. IGA with Park 
District.  USACOE met with City week 
of 4/25/11 for final inspection.  IGA @ 

X X X

Avon St. Resurfacing School St. Mulberry CS
Performance 
Spec

Scheduled for May.  C-W Arterial No.1 
- Bid opening 5/10/11.
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Project Description

Bell School Rd/ Mill Rd 
Intersection -2009 ML 50%

Reviewed final invoice- payment next 
week. (Winnebago County Project)

Biennial Bridge 
Inspection Program 2011-
2012

MR 
MV

Project will begin in Spring.  Bridge 
Program meeting on 5/11/11.

Bicycle Lane (CW) 2011 JC 75%

List developed. Working on getting 
project out to bid.  Work with sign 
providers on scope and cost.  Out to 
bid for installation.  

Central Ave Bridge over 
Kent Creek MR SEC 100% Sjostrom 50%

Project under construction.  End of 
June/ early July completion date.

Charles St/20th Bridge 
over Keith Creek MR SEC 90% 50%

Engineering Underway.  BCR to be 
submitted to IDOT this week. Plans 
submitted to IDOT for review. Pending 
funding.

Concrete CW  Patching 
2011 CS

Identifying locations - Whitman 
Interchange.

Crack Sealing  CW 2011 CS List is being developed for Fall.

Custer Ave Resurfacing
Huffman 
Blvd Ridge CS

Performance 
Spec 0%

CW Arterial No. 1 package.  
Curb/Gutter contract out to bid.
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Project Description

Downtown Streetscape 
Phase I Green Park Ave  

DLK Civic 
Design 100% Stenstrom 92%

Street lights have been installed.  
Festival lights undergoing installation 
(5/4/11).  Working on planters and 
green screens.

O X X X X X X

Downtown W. Side One-
Way Pair

Church St.  
Main St Wyman JC

TY Lin          
McClure 95% 95%

Report submitted to IDOT.  Phase II 
SOW-PBD.

Fairview Ave. Bridge MR SEC 100% June 17th Bid Letting (IDOT).

Fulton Ave. Patching Main Cumberland CS
Performance 
Spec City-Wide Arterial Resufacing No. 2 .

Garrett Lane 
Resurfacing Mulford Trainer CS

Performance 
Spec MFT project.

Harmon Park Phase I 
(Acquisition & Demo)

Rolling 
Green 
Neighborho
od BE

Willett, 
Hofmann 100%

Swinson 
Excavation 90%

3533 Louisiana, 1822 Nebraska, 1827 
Nebraska- demo'd, 3522 Westgate- to 
be demo'd week of 5/2/11.  Waiting on 
restoration to be complete. 

Harmon Park Drainage 
Improvements Ph II 
(Acquisition & Demo)

Rolling 
Green 
Neighborho
od BE

Willett, 
Hofmann 100% 0%

2003 Montana, 2208 Colorado, 2211 
Colorado, 1727 Macarthur acquisitions 
underway.  Alderman just signed 
neighborhood plan.  Begin acquisition.

Harrison Ave 
Reconstruction (ROW 
Plats & Easements) 11th 20th

MR 
/ PZ

Missman 
Stanley 10%

Amended PDR submitted to IDOT.  
RFP out to consultants- due week of 
15th.

X X X X X X X X X X X X

Harrison Ave. 
Reconstruction Phase II 11th 20th

MR 
/ PZ 

Fehr-Graham 
/ McClure 5% Design underway.
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Project Description

Hydro Power 
Assessment Rock River ML MWH 90% N/A N/A N/A

Project underway.  Two different 
hydropower unites for west side under 
construction review.

IL 251 @ Ethel Ave Turn 
Lane

ML/
JC Arc Design 90%

IGA pending.  Plans submitted to 
IDOT.  Final permit from IDOT on April 
27, 2011.  Still requires IGA with Park 
District. 

Inlet Reparis CW 2011 DK Opens for bid 5/17/11.

Keith Creek Demolitions 
Phase I DK  100%

12 Down w /USP funds.  34 
scheduled/complete with restoration 
underway.

Keith Creek Demolitions 
Phase II DK

29 structure to be removed.  Working 
on bid specifications.

Keith Creek Demolitions 
Phase III ML Grant application under assembly.

Keith Creek Feasibility 
Study (Army C.O.E.) BE USACOE 40%

Preliminary model complete.  City and 
MWH have sent comments.  
Determine width of flood plain. 

X

Keith Creek Land 
Acqusition BE 75%

RLDC land acquisition under way. 112 
of 130 properties acquired.   Four 
already demolished.  Additional 34 to 
be demolished in late July.

Kishwaukee Street 
Bridge 10th Ave Buckbee MR

Willett, 
Hofmann 100% 9/19/08 RBT 99% As-builts.

X X X X X X X X X X X X X

Kishwaukee St Bypass 
20 Interchange 
Feasibility Study 2009 JC HNTB 100%

Received IDOT comments- under 
review.  Project on hold.

Kilburn Ave. Resurfacing Jefferson Glenwood DC IDOT
City entered into agreement with 
IDOT.  June 17, 2011 state letting.
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Project Description

Kishwaukee Street 
Lighting

Harrison 
Ave Pope MR Hanson 100% H & H 99% Restoration.

Kishwaukee St Ph II Brooke 
Sandy 
Hollow MR Fehr-Graham

2011- Bid project in March. Reviewing 
scope with consultant.

Large Scale Wind BE
WES 
Engineering 50% N/A N/A

Met Tower installed.  Wind / solar data 
gathering underway through 7/11.  
Continue to gather wind readings.

Logistics Pkwy 
Extension Milford Samuelson MV

Willett, 
Hofmann 95%    

Working on completing plans- for on-
the-shelf status.  Project still needs 
partial take land acquisition.

X X X

Lyford Road Repairs CS MSA 95%
CW Arterial No. 1 package.  Includes 
some ditch repair.  Letting 5/31/11.

Morgan St Bridge Ph II
Over Rock 
River JH CMT 100% April 29th letting (IDOT).

X

Morgan St. Bridge Ph III
Over the 
Rock River

Morgan St. Rail 
Consolidation JH CMT 100%

William 
Charles Bid Opening 3/24.  

Morsay Dr. Bridge over 
Keith Creek. MR Hanson 100% Sjostrom 95%

Construction complete.  Need as-
builts and final plans.

Newburg Road Patching Alpine Rd Perryville CS 2011 Project.

North Main & Auburn 
Roundabout Ph II N. Main Auburn

DC 
/ 
MR

Hanson & 
MTJ Eng 45%

Phase II design underway.   Land 
Acquisition underway.  Utilities 
contacted.    Lighting- calculations 
submitted to IDOT.  Traffic 
Management Plan - completed.  
Sanitary Sewer -televised. ComEd 
working on overhead relocation.  
Water:  Submitted water main design 
to DPW staff and Hanson.

X X X
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Project Description

North Main (IL 2) 
Corridor Reconstruction - 
Ph I Riverside Auburn PZ

IDOT / HR 
Green/SEC 
Group 5%

Public workshop -March 9th.  City-
IDOT to meet to review-4/25/11

Pavement Marking CW 
2011 JC 5%

List for 2011 is being assembled.  
*Rote (Cherryville & Bell School Rd.) 
*15th Ave                                      
*Madison Street

Pedestrian Crossing 
(CW) 2011 JC

Working with Andree to assemble 
quantities of what is found currently.

Pierce Ave. Bridge MV HR Green

Perry Creek Interchange 
Design Engineering 
2009 JH McClure 10%

Economic Impact Analysis - 
RAEDC/RMAP

Prospect St. Resurfacing E. State St. Rural St DC
Performance 
Spec 100%

William 
Charles

Bid Opening 4/12/11.  Project to start 
in May 16, 2011.

x x x x  x

Reed Ave. Bridge MV HR Green
Residential Resurfacing 
2011 CS Budge $70,000
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Project Description

Riverwalk-Museum 
Campus

Museum 
Campus Beattie Park PZ

McClure / 
Hitchcock 99%

IL 
Constructors

Construction to started  4/18/2011.  
Work on shore to prep for pile 
installations.

X X X

Rockford Tree Inventory 
2011 ML Strata Point Counts underway.

Rote Road Repairs Various CS CW Arterial No. 1 (5/31/11)

Rural St. Patching Calvin Park Prospect St CW Arterial No. 1 (5/31/11)
SE Creek Stabilization RRWRD BE MDES 5% Project On hold. (2008)
Shaw Woods Dr. 
Resurfacing Ponderosa Concrete DC

Performance 
Spec CW Arterial No. 2

Shiloh-Trainer Gap Garrett
Bello 
Reserve MR Tarara 100%

Final plans are essentially complete.  
Land acquisition is complete. 2011 
Project.

X
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Project Description

Sidewalk, Curb & Gutter  
2011 Various DC

Performance 
Spec 100%

Majority of packages were let week of 
5/3/11 (21 total)

x x

Small Scale Wind BE
7th 
Generation 60%  

Anemometers installed at two 
dowtown locations in early October 
2010 for three month duration.  

South Main Gateway 
Sign

S. of Cedar 
St. MV 0% Funding not available.

South Main Street 
Reconstruction Cedar Pond JB

IDOT / DLZ 
Inc 50%

Survey work complete.  Design 
started.  Bid opening -end of 2011.   
Patching work to be done in Summer 

X X X X X X X X X X X X X

South Main Street 
Reconstruction Clifton Beltline JB IDOT / MSA 50%

Survey work complete.  Patching work 
to be done in Summer 2011.

X X X X X X X X X X X X X

Spring Brook Road
Summer-
field Dr

Bell School 
Rd JH MDES 100% Design complete. 2011 project.

Springfield Road & 
Auburn St Intersection Winn Co Invoice from Winnebago County.

State Street 
Microsufacing Shoulders Buckley Dr. Shaw Rd.
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Project Description

State Street Sidewalks 
(South) Fairview Calvin Park DC Tarara-Carroll 100% On hold due to funding.

 X X X X X

Stoneridge Bridge MR HR Green 100% Sjostrom Project let of April 29, 2011

Stormwater Management 
Master Plan BE MWH 90% 75%

1st draft complete - undergoing 
review. 

West State Street 
Corridor Ph I Kent Creek

Independen
ce PZ IDOT 90%  Land acquisition underway.

X X X X X X X X X X X

West State Street 
Corridor Ph II

Independen
ce Pierpont PZ IDOT

W. State Street Land 
Acquisiton PZ OR Colan 45%

W. State St Linear Park 
Design PZ

Terry Guen 
Design 
Associates 50%

Two design workshops complete.  
Meeting scheduled with Rockford Park 
District.

Whitewater Feasibility 
Analysis

Fordam 
Dam ComEd BE HNTB, REA 25%

Environmental assessment - under 
discussion with ComEd.  Preliminary 
plans have been developed. 

Whitman Interchange 
Reconfiguration JC

Jim Ryan - Honorary PM  Required 
RFP for consulting services.
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Project Description

 Water Projects     

 

20th St
18th 
Avenue

23rd 
Avenue GC

Willet, 
Hofmann 99%

Design complete.  Project on hold due 
to lack of funding.

O X

22nd St
19th 
Avenue Broadway GC

Willet, 
Hofmann 99%

Design complete.  Project on hold due 
to lack of funding.

O X

Airport Water Main Various ML CMT 75%

Various projects to eliminate water 
main under runways, predesign for 
Embry-Riddle.  Evaluation contract for 
design.  Met with airport to begin the 
project coordination.

X

Golden Prairie Circle 
Water Main 
Improvements

Golden 
Prairie 
Circle Falmouth GC

Homer L. 
Chastain 100%

Working through land acquisition 
issues.  Considering eminant domain 
actionl.

X X

Highcrest/Edgebrook/ 
Kings Hwy GC

Needs further evaluation for 
replacement of the system.

X

Larchmont System 
Concept TH Lundgren 100%

Final design complete.  Waiting for 
resident buy-ins.  

X

S. Main Water Main Pond Cedar ML Fehr-Graham 5%
Consultant just received IDOT plans.  
Design underway.  Southern section 

X

W. State St Water Main Kent Creek
Independen
ce ML Fehr-Graham 95%

Design underway.  Fehr Graham 
working with water division to 
determine field conditions.  Waiting for 
demolitions to final bid specifications.

X

Zone Control Valves MR McMahon 100%
William 
Charles 85%

All 10 are complete.  Require as-
builts.  East High Zone establishment 
underway. 

X
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Project Description

Community Development  Projects

Amrock Bldg Demolition WD

5/2/11 City Council approved 
resolution to go to RFP for re-
development of the bulding.

Barber Colman CD Data share with potential Developers

Barber Colman Cleanup 
& Demolition WD Ironwood 100%

Asbestos abatement complete on all 
the buildings except for the window 
glazes (Dec 2009).  Demolition of 10 & 
19 is 90% complete. 

N. Main & Auburn 
Roundabout- Economic 
Dev. / Economic 
Analysis

RMAP / 
RAEDC

1.  Conceptual paln for potential drug 
store.                                            2.  
Design development for other uses 
underway.  

S. Main Corridor Plan Cedar Beltline JK

Lakota/TyLin/ 
CLUE/ ARC 
Design

Final draft of "State of the Corridor" 
document complete.  Team meeting 
on 5/10/11.

S. Main Street 
Streetscape - RFP CDAG involvement.
South Main Railroad 
Yard Environmental 
Assessments Cedar Kent Creek WD  

Phase II work is 80%.  Demolition is 
complete (May 2011).  Further 
environimental work required.  

Tapco Bldg Demolition WD

Partially funded through River Edge 
Program.  Prerequisites were 
submitted to USEPA for brownfield 
funding.
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Project Description

Ongoing Community Development  Initiatives

Miracle Mile CD
Outreach to this group in a monthly 
basis.

Kishwaukee Corridor JK   
Kishwaukee Empowerment Group 
meeting monthly.

Mid-Town Group JD Jovita Donahue is City Liaison.
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